
G r a n t  A p p l i c a t i o n  

Fish Passage Improvement Project 
at the Red Bluff Diversion Dam 

Balance of Phase I1 Funding 
With Requested Change of Scope 

Prepared for 

CALFED 
Bay-Delta Program Office 

1416 Ninth Street, Suite 1155 
Sacramento, California 95814 

Prepared by 

Tehama-Colusa Canal Authority 
P.O. Box 1025 

Willows, California 95988 

May 15,2000 



Attachment H 

1 Proposal i: 2001- L/$IO (Office Use Only) 

PsP Cover Sheet (Attach to the front of each proposal) Fish Passage Improvement Project at 
ProposalTitle: the Red Bluff Diversion Dam - Balance of Phase I1 Fundina With 
Applicant Name: Tehama-Colusa Canal Authority Requested Chanae of Scope 
ContactName: Arthur R. Bullock, General Kanager & ChiQf Engineer 
MailingAddress: P.O. BOX 1025, Willows, CA 95988 
Telephone: 530/934 71 7 5  
Fax: 530/934-2355 
Email: tcwaterman@aol .com 

Amount of funding requested: S 1,574,000 
Some entities charge different costs dependent on the source of the funds. If it is different for state or federal 
funds list below. 
State cost N/A Federal cost N / A  

Cost share partners? x y e s  - No 
Identify partners and amount contributed by each TCCA - $139,000 for contract administration 
Plus O&M costs for the facilities constructed as a reyrlt nf this n r n i e c t .  

- 
. .  

Indicate the Topic for which you are applying (check only one box). 
Natural Flow Regimes Beyond the Riparian Corridor 
Nonnative Invasive Species Local Watershed Stewardship 
Channel DynamicsiSediment Transport 0 Environmental Education 
Flood Management Special Status Species Surveys and Studies 

0 Shallow Water Tidal/ Marsh Habitat Fishery Monitoring, Assessment and Research 
Contaminants gl Fish Screens 

What county or counties is the project located in? Tehama 

What CALFED ecozone is the project located in? See attached list and indicate number. Be as specific as 
possible S a c r a m e n t o n e  Number 3.2 

Indicate the type of applicant (check only one box): 
0 State agency 0 Federal agency 
0 Publichron-profit joint venture 0 Non-profit 
€3 Local governmentidistrict 0 Tribes 
0 University 0 Private party 
0 Other: 



Indicate the primary species which the proposal addresses (check all that apply): 
0 San Joaquin and East-side Delta tributaries fall-run chinook salmon 
W Winter-run chinook salmon IZ Spring-run chinook salmon 

'Late-fall nln chinook salmon w Fall-run chinook salmon 
0 Delta smelt @ Longfin smelt 
w Splittail @ Steelhead trout 
L% Green sturgeon 0 Striped bass 
0 White Sturgeon W All chinook species 
0 Waterfowl and Shorebirds B All anadromous salmonids 
0 Migratory birds 0 American shad 

Other listed TIE species: 

Indicate the type of project (check only one box): 
@ Researchiivlonitorins 0 Watershed Plan!!ing 
0 PilotIDemo Project 0 Education 
rzt Full-scale Implementation 

Is this a next-phase of an ongoing project? Yes _x_ No- 
Have you received funding from CALFED before? Yes X No- 

li yes, list project title and CALFED number Fish Passaqe Improvement Project at the Red B l u f f  

Have you received funding from CVPIA before? Yes - N 02 

If yes, list CVPlk program providing funding, project title and CVPlA number (if applicable): 

Diversion Dam, Phase I, 99-B07. 

By signing below, the applicant declares the following: - The iruthfulness of ai! representations in their proposal; 
The individual signing the form is entitled to submit the application on behalf of the applicant (if the applicant is an 
entity or organization); and 

discussion in ths PSP (Section 2.4) and waives any and all rights to privacy and Confidentiality of the proposal on 
behalf of the applicant. to the extent as provided in the Section. 

- The person submitting the application has read and understood the conflict of interest and confidentiality 

Printed name of applicant 

Signature of applicant 



- Executive Summary (1 page) 

Title of Project and Amount Requested 
Fish Passage Improvement Project at the Red Bluff Diversion Dam, Balance of Phase I1 Funding With 
Requested Change in Scope 
Amount Requested: $1,574,000 

Applicant 
Tehama-Colusa Canal Authority 
P.O. Sox 1025 
Willows, California 95988 
Contact: M r .  Arthur R. Bullock, General Manager 
Phone: 5301934-212s; Fax: 530/934-2355; E-mail: tcwatennan@aol.com 

Participants and Collaborators 
U S .  Bureau of Reclamation, California Department of Water Resources, U.S. Fish and Wildlife Service, 
National Marine Fisheries Service, and California Department of Fish and Game 

Project Description 
The project is located on the main stem of the Sacramento River at the upper end of the Butte and Colusa 
Basin Watersheds in Tehama County (Figure 1). The objectives of this full implementation project are to 
reduce or minimize the impacts of the RBDD on upstream and downstream migration of juvenile and 
adult anadromous fish, while improving the reliability of agricultural water supply. The feasible 
alternative approaches involve various RBDD “gates-in” and “gates-out” scenarios, accompanied by 
improvements to existing facilities and construction of new fish ladders, fish screens, and pumping 
facilities. These approaches were identified during the Phase I Feasibility Study, partly funded by 
CALFED in1998, that culminated in the January 2000 Prescoping Report: Tehama-Colusa Canal 
Authority Fish Passage Improvement Project at the Red Bluff Diversion Dam (Prescoping Report) 
(CH2M HILL, 2000). 

The scientific hypothesis to be evaluated is that the proposed project reduces risk of blockage and 
impedance of upstream and downstream migrating adult and juvenile salmon past the RBDD by reducing 
or eliminating the dependence of agricultural irrigation water supply on the existing RBDD facilities and 
operations. Uncertainties about the project have been reduced to a choice among the feasible alternatives 
identified in the Prescoping Report. The expected outcomes of Phase II of the project are preliminary 
design of the project facilities and a NEPNCEQA document. Subsequent phases will result in final 
design, construction, operation, and monitoring of the facilities. 

The proposed project is compatible with the CALFED Bay-Delta Program, Biological Opinion for 
Operation of the RBDD, RBDD Research Pumping Plant evaluation project, RBDD Long-term Fish 
Passage Program, Draft Winter-run Salmon Recovery Plan, Central Valley Project Improvement Act 
(CVPIA) through the Anadromous Fish Restoration Program (AFRP), and the California Salmon, 
Steelhead Trout and Anadromous Fisheries Program Act of 1988. The project addresses CALFED 
ecological restoration targets and programmatic actions identified for “Dams and Other Structures” in 
CALFED’s Environmental Restoration Program Plan (ERPP) (CALFED, 1999a, Volume II, page 190. 

mailto:tcwatennan@aol.com
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Project Description 

This is one of two proposals submitted by the Tehama-Colusa Canal Authority (TCCA) to complete the 
remaining work on Phase II of the Fish Passage Improvement Project at the Red Bluff Diversion Dam. At 
the recommendation of CALFED staff and the Bureau of Reclamation (Reclamation), we have prepared 
two separate proposals because a decision has not yet been rendered by CALFED on our request for a 
change in scope for the funded portion of Phase II. By submitting two proposals, the remaining work can 
be accommodated regardless of the outcome of this change of scope request. After the decision has been 
made on our request for change in scope, the proposal that no longer applies will be withdrawn. The two 
proposals cover different courses of action for completing the unfunded Phase II work. Under this 
proposal, the funding would be used to complete and/or initiste and complete Tasks 1 through ?, as 
appropriate, according to the change in scope. The purpose of the requested change in scope was to 
expedite the project, make more efficient use of the currently approved funding, and better comply with 
CALFED standard terms and conditions. Whatever the outcome of our requested change in scope, we will 
apply the new funding resulting from this proposal to complete the remaining, portions of work associated 
with Phase II. 

Statement of Problem 

Problem 
Fish passage and agricultural water diversion needs at the Red Bluff Diversion Dam (RBDD) currently 
conflict. When the RBDD gates are lowered into the Sacramento River, the elevation of the water surface 
behind the dam is raised, allowing gravity diversion into the Tehama-Colusa and Coming canals for 
delivery to imgation districts. Raising the gates (“gates-out” position) allows the river to flow unimpeded 
but precludes gravity diversion into the canals. When the gates are lowered (“gates-in” position) to 
facilitate diversions, RBDD presents a barrier for both upstream- and downstream-migrating fish. Also, 
during downstream migration, juvenile salmonids are subject to increased predation during the “gates-in” 
period (USFWS, 1998). Fish ladders included in the original dam design are inefficient at certain flows to 
pass anadromous fish to upstream spawning grounds. Additionally, the tailrace and lake created by the 
dam provide habitat for species that prey on juvenile salmon, reducing their overall survival rates. 
According to the CALFED ERPP (Volume II, 1999a, page 163), “Fish passage facilities are inadequate” 
at the RBDD. Fish passage at the RBDD is crucial, because more than 75 percent of naturally spawning 
chinook salmon in the Sacramento River spawn in the reach from the RBDD to Keswick Dam. 

Reclamation, with input from the California Department of Fish and Game (CDFG), U.S. Fish and 
Wildlife Service (USFWS), and National Marine Fisheries Service ( W S ) ,  identified a range of 
alternatives to improve fish passage at the RBDD (Reclamation, 1992) during a period when the RBDD 
was operating with “gates-in” for 8 months each year. A Biological Opinion for endangered winter-run 
chinook salmon issued in 1993 by the National Marine Fisheries Service (NMFS) requires that the gates 
be kept in the “gates-out” position for a greater portion of the year (September 15 to May 14) than had 
been required previously, which precluded the solutions identified by Reclamation in 1992. The increased 
“gates-out” operation has significantly improved fish passage at RBDD, but has made the facility less 
effective as a water source for agriculture. As stated in the CALFED ERPP (Volume II, 1999a, page 163), 
“Fish passage at RBDD is a longstanding problem that has been partially solved through reoperation. This 
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interim fix has constrained water diversion, and the longer term resolution needs to incorporate fish 
passage and survival and water delivery.” 

The current “gates-in” schedule may be subject to further reduction, if it is found reasonable and prudent 
to do so to avoid jeopardy to species of concern, which would further reduce RBDD’s ability to divert 
water for agriculture during critical periods (CHZM HILL, 2000). The TCCA seeks to identify and 
implement a feasible structural solution, assuming that the annual “gates-out” period would be for 8 
months or longer, to substantially improve both fish passage at RBDD and the reliability of water 
deliveries to the 17 imgation districts served by the canal systems from the RBDD (collectively the 
“TCCA districts”). 

Conceptual Model 
The conceptual model for the entire project is represented on Figure 2. The overall conceptual model 
shows that RBDD constitutes an impediment to salmon migration in the Sacramento River. During 
upstream immigration, salmon and steelhead natal to Clear, Cottonwood, Battle, Cow, and Bear creeks 
and the Sacramento River are hindered or prevented from accessing those areas by operations of the 
RBDD (CH2M HILL, 2000). The location of the dam and the magnitude of the hindrance make RBDD 
the most significant fish barrier in the Sacramento Valley. Likewise, during downstream emigration, 
juvenile salmon are subject to increased mortality during the “gates-in” period due to increased predation 
(USFWS, 1998). 

Figure 3 presents the conceptual model for Phase II of the project. This conceptual model demonstrates 
the different management approaches represented by the three alternatives. Alternative 1 operates under 
the assumption that the overall effect of RBDD on downstream emigration is minimal, and that installing 
new, state-of-the-art fish ladders would alleviate the problem of RBDD as a fish barrier. Alternative 2 
would reduce the period of “gates-in” operation to a 2-month period between July 1 and August 31, 
coincidentally the period with fewest juvenile salmon passing the RBDD and the peak demand period for 
imgation districts along the TC and Coming canals. However, this alternative would still require new fish 
ladders, as upstream migration still occurs between July and August. Alternative 3 would eliminate 
“gates-in” operations entirely. All three alternatives include installation of additional pumping capacity in 
order to increase water-supply reliability to TCCA. Phase II is intended to result in the selection of the 
most preferable alternative. 

Hypotheses Being Tested 
The scientific hypotheses to be evaluated are that upstream adult passage through the RBDD will improve 
with modified operations and/or facilities following the proposed project, and downstream juvenile and 
smolt passage through the RBDD will improve with modified operations andor facilities following the 
proposed project. 

Adaptive Management 
Figure 4 shows the adaptive management process anticipated for the project. The Fish Passage 
Improvement Project at the RBDD builds upon many years of study and previous adaptive management 
actions. Since the startup of RBDD and the canal system in 1966, many changes in the operation of the 
dam and modifications to and additions of onsite facilities have been made to mitigate fish passage 
impacts. Almost immediately, concerns arose regarding the impact to both upstream and downstream fish 
migration because the spawning channels intended to offset impacts were not effective and the fish 
ladders were not as efficient in passing fish as expected. This project recognizes the history of large-scale 
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adaptive management at RBDD and for the first time attempts to balance the competing interests of fish 
passage and water supply reliability. 

Initially, the gates were maintained in the lowered position (“gates-in”) to provide water to spawning 
channels that were incorporated into the original design of the canal system. These spawning channels, 
intended to provide supplemental spawning habitat for salmon, were not successful and are no longer in 
use for that purpose. Fisheries studies over the years have documented that the RBDD impedes the 
upstream migration of spawning salmonids and causes damage to and higher than normal predation rates 
on downstream migrating juvenile salmon. One of the primary changes made after startup of the RBDD 
was the duration of the “gates-in” period when the gates were lowered to raise the level of water upstream 
from the dam to form Lake Red Bluff and allow gravity flow to the T-C and Coming canals. Initially, the 
gates were in year-round. 

In an effort to improve fish passage, the period of “gates-in” has been gradually decreased over the last 11 
years to the current 4 months, from May 15 to September 14. During the remaining 8 months of the year, 
the dam gates are mandated to be kept out of the river to not impede the upstream and downstream 
seasonal migration of anadromous fish. This operational change has improved fish passage conditions, but 
has also forced the TCCA to rely on other methods of water delivery into the canal when the gates are in 
the “gates-out” position. Pumping capacity at RBDD has also gradually been increased over the years. 
Beginning with a 165-cfs temporary pumping facility, pumping capacity has been increased to 
approximately 400 cfs with the installation of a Research Pumping Plant (RPP) in 1993 to investigate the 
effects of different pumps on juvenile salmon. Water supplies also are being temporarily augmented with 
short-term diversions from Stony Creek. These supplies are intermittent, however, and not reliable during 
the periods when they are most needed. 

Another major change was made at RBDD in April 1990 when rotary drum screens were installed to 
replace fish louvers. The fish louvers were not sufficiently effective in keeping fish out of the canals. The 
drum screens effectively exclude all salmon from the canal systems during gravity diversions. 

In short, since its completion, operational and structural changes have been initiated at RBDD in an effort 
to alleviate impacts to migrating fish. Phase II of the project builds on past actions to identify structural 
and operational solutions that will improve fish passage while maintaining a reliable supply of water to 
TCCA districts. This approach is consistent with the CALFED Strategic Plan for Ecosystem Restoration 
(CALFED, 1999b, page 11). The current actions are also compatible with CALFED solution principles 
(Affordable, Equitable, Implementable, Durable, Reduced Conflicts, No Redirected Impacts), highlighting 
the difference between this project and previous actions. However, due to the complex nature of the 
problem, it is acknowledged that adaptive management of the facility is likely to continue into the future. 

Educational Objectives 
This project does not have a primarily education focus. However, there is a public involvement effort 
associated with this project, both in conjunction with the NEPNCEQA process and independent of it. The 
TCCA has made two presentations regarding the project to the Red Bluff City Council and additional 
presentations to the Tehama County Farm Bureau and the Red Bluff Chamber of Commerce. There has 
been press coverage of the project in local newspapers. The TCCA is working with the Sacramento River 
Discovery Center, a non-profit organization dedicated to enhancing public education regarding the 
Sacramento River watershed, to disseminate information about the project. The Discovery Center 
occupies,488 acres of public land adjacent to the RBDD that is jointly managed by the Mendocino 
National Forest, USBR, and USFWS (see attached letter of support). 
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Proposed Scope of Work 

Location andlor Geographic Boundaries 
The project is located on the main stem of the Sacramento River at the upper end of the Butte and Colusa 
Basin Watersheds in  Tehama County. Figure 1, presented in the Executive Summary, shows the Red Bluff 
Diversion Dam (RBDD) and the current Tehama-Colusa Canal Authority (TCCA) intake site, along with 
coordinates for the RBDD. Figure 5 shows the TCCA service area and the reach of the Sacramento River 
being investigated for potential pump station sites. Figure 6 is an aerial photo of the RBDD, which is the 
focus of the project. Specific sites immediately upstream and downstream of RBDD for new pumping 
facilities are being investigated. 

Approach 
The purposes of this project are to 1) improve fish passage at the Red Bluff Diversion Dam by reducing or 
eliminating TCCA’s influence on RBDD operations and 2) enhance the reliability of TCCA’s water 
supply during the spring and fall periods. The range of approaches to achieving these purposes includes 
developing a completely new screened intake to the Canals and entirely eliminating the need for the 
RBDD for agricultural irrigation, devising a new operating schedule for the RBDD, incorporating existing 
pumping facilities and constructing minor additional facilities, or a combination of these elements in 
conjunction with improved, expanded, or new fish ladders and fish screens. 

The Prescoping Report (CH2M HILL, 2000), produced under a CALFED grant during Phase I of this 
project, summarizes the range of previously identified alternatives to meeting the project’s objectives 
(Reclamation, 1992). At the time of the Reclamation study, the RBDD was operating with “gates-out” for 
4 months from December 1 to March 31. However, a Biological Opinion issued in 1993 by NMFS 
extended the “gates-out” period to the current 8-month period from September 15 to May 14. It is the 
opinion of the resource agencies that this operational change has resulted in the single biggest 
improvement in fish passage since the RBDD was constructed (NMFS 1993, USFWS 1998). Accordingly, 
only approaches that involve no reduction in the current “gates-out” time period may be acceptable to the 
fisheries agencies. Furthermore, it has also been determined from fisheries studies during the past few 
years that the existing fish ladders are inefficient for fish passage at certain river flows and that 
modifications and enlargements will be required for any alternative except those that do not require any 
“gates-in” operations (CH2M HILL,  20005-11). 

Addressing these current conditions and constraints, three viable approaches for fish passage improvement 
and reliable water delivery were defined in the Prescoping Report by the “gates-in” time period: 

Alternative l-“Gates-in” from May 15 to September 14, as is the current operating procedure. 

Alternative 2-This alternative has been proposed by the fisheries resource agencies to include “gates- 
in” only during July and August. 

Alternative 3-The “gates-out” position would be maintained at all times, and Lake Red Bluff would 
no longer exist at any time of the year. 

Each of the three alternatives requires that existing facilities be upgraded and new facilities be constructed 
to meet the stated needs of the project. These facilities include fish ladders, fish screens, and an intake 
pump station. Even though many alternatives exist to improve the existing facilities, it is the objective of 
this project to develop the preferred configuration of the facilities to meet the needs of each alternative. 
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For example, 11 potential offsite pump station locations have been identified, but the objective is to 
recommend the best location and configuration to meet the project needs. 

Monitoring and Assessment Plans 
To determine optimal operation of the RBDD following the completion of the proposed project, a multi- 
year, adaptive management approach to monitoring success of RBDD operations should be conducted. As 
there is an extensive historical record of monitoring both upstream and downstream migration of 
anadromous fish at RBDD, at a minimum, the continuation of the existing monitoring programs should be 
included. The RBDD adult passage program (escapement estimates) and aerial redd surveys conducted 
annually by CDFG, and adult video monitoring through the existing ladders at RBDD conducted annually 
by USWFS, should be continued to document pre- and post-project success in immigration. 

USFWS conducts annual monitoring activities, such as survival, abundance, and condition, and seasonal 
spatial and diel distribution patterns of juvenile salmonids passing RBDD. Additional programs are 
conducted by the USFWS and CDFG and funded by Reclamation, such as the USFWS’ RBDD Research 
Pumping Plant evaluation program and RBDD Passage Facilities Program for both adult and juvenile 
salmonid passage and rearing. It is anticipated that these programs will be continued and will document 
success of the project (Table 1). 

Table 1 
Monitoring and Data Collection Information 

HypothesislQuestion to be 
Evaluated 

I) Biological/EcologicaI Objectives: Improve Upstream Fish Passage 

and Data Collection 
Monitoring Pararneter(s) 

Approach 
Data Evaluation CornrnentlData 
Approach Priority 

Adult passage through the 
RBDD will improve with 

facilities following the 
modified operations and/or 

proposed project 

Adult aerial spawning 
surveys; adult counts, 
video monitoring and 
radio telemetry surveys to 
determine spawning 
distribution, timing and 
delay of passage through 
m n n  

Statistically analyze and 
compare adult passage 
success, time to pass 
estimates, and spawning 
distribution before and 
after proposed project 

Review existing and 
previous monitoring 
programs and project 
objectives to develop 
strategy for monitoring 
program 

..--I I I I 

II) BiologicallEcologicaI Objectives: Improve Downstream Fish Passage 
I I I 1 

Juvenile and smolt passage 
through the RBDD will 
improve with modified 
operations and/or facilities 
following the proposed 
project 

Juvenile beach seining, 

fyke and trap netting 
rotary screw trapping, 

downstream of REDD to 
upstream and 

determine success of 
passage through RBDD 

Statistically analyze and 
compare juvenile, 
distribution, passage 
success, time to pass, 
and survival estimates 
before and after 
proposed project 

Evaluate and continue 
historical and existing 
monitoring programs 
where appropriate. 
Evaluate and incorpora 

future monitoring activi- 
project objectives into 

Data Handling and Storage 
It is anticipated that future monitoring programs will be camed out jointly by the USFWS, CDFG, 
Reclamation, NMFS, and CH2M HILL. Data collected from existing monitoring programs, including 
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hydraulic monitoring, radio-telemetry, video and observational ladder counting, aerial redd counts, carcass 
surveys, juvenile beach seining and push netting, fyke netting, and screw trapping will be compared to 
existing data and integrated to develop an overall assessment of the performance of the new intake or 
modified RBDD facilities in improving upstream and downstream fish passage. Table 1 summarizes the 
components of the monitoring program, the types of data that will be collected, and the basis for 
evaluating the data. 

Expected ProductslOutcome 
The expected outcome of this project is the upgrading or expansion of existing facilities and the design 
and construction of new facilities that will improve fish passage at the RBDD and provide a more reliable 
water supply to the TCCA and the imgation districts that it serves. The first product of the project, 
produced during Phase I, was the Prescoping Report that presents and screens a range of potential 
alternatives for achieving these goals. Work products of Phase II include a preliminary design report that 
provides a detailed analysis of the three alternatives identified in the Prescoping Report and a 
NEPNCEQA document that evaluates the potential environmental impacts of the project and provides a 
meaningful opportunity for public input and involvement in the decisionmakmg process for selecting a 
preferred alternative. Subsequent phases will result in the final design, permitting, construction, and 
operation and monitoring of the selected alternative. 

Work Schedule 
As shown on Figure 7, Phase II activities are currently underway and the tasks outlined in this proposal 
will be merged according to CALFED’s decision on the change of scope. For this proposal, it is 
assumed that the scope amendment is granted. Accordingly, funding from this proposal would be used 
to conclude tasks not completed under the current funding. This approach notably minimizes the time to 
implement a solution at the RBDD. 

Feasibility 
Project feasibility was assessed in the January 2000 Prescoping Report, which presented and screened 
alternatives and provided an implementation plan for alternatives found to be viable. The implementation 
plan included conceptual designs of the alternatives; requirements for environmental documentation, 
public involvement, permitting, and rights-of-way; capital and O&M cost estimates; and a monitoring 
approach. 

Proposed Scope of Work for Phase II 
As noted above, TCCA has submitted two separate proposals to complete the remaining work on Phase II 
of the Fish Passage Improvement Project at the Red Bluff Diversion Dam, which has been partially 
funded by CALFED. We have prepared two separate proposals because our request for a change in scope 
for the funded portion of Phase D[ has not yet been ruled upon by the Ecosystem Roundtable. One of the 
two proposals will be withdrawn depending on the ruling of the Ecosystem Roundtable. This proposal 
requests funding to complete all seven Phase I1 tasks. Tasks to be completed under this proposal are 
described below. 

Task 1, Preliminary Design of Feasible Alternatives 
Under this proposal, the currently funded portion of Task 1 work ($400,000) would include preliminary 
design of feasible alternatives, schematic design, aerial photography of potential project sites, mapping, 
draft technical memoranda, facility layout, and conceptual cost estimates. The balance of funds for Task 



1 requested by this application ($550,000) would be used for site investigations to identify site-specific 
constraints, hydraulic evaluations, preliminary environmental screening, identification of right-of-way and 
permitting requirements, and finalization of technical memoranda. 

Deliverables: Technical memoranda describing each alternative. 

Task 2, Evaluate Alternatives 
This task is currently funded ($30,000) and is in progress. Alternatives evaluation will continue 
throughout Phase II in conjunction with Task 4, Environmental Documentation. No additional funding is 
being requested for this task under the change in scope request. 

Deliverables: Alternatives Evaluation Technical Memorandum. 

Task 3, Screen Alternatives 
This task is currently funded ($20,000) and is in progress. It is anticipated that several workshops will 
be held to obtain input from stakeholders and resource agencies in developing the recommended course of 
actions. No additional funding is being requested for this task under the change in scope request. 

Deliverables: Workshop presentation materials describing alternatives, screening criteria, and screening 
results; these results will, in turn, be incorporated into the NEPNCEQA process. 

Task 4, Environmental Documentation 
Under this proposal, $450,000 of the $1.2 million for this task is currently funded and underway. Work 
underway includes agency coordination, public scoping and outreach, reconniassance-level field studies, 
and a Phase I Property Transfer Assessment of the “Mill Site” to investigate the potential for hazardous 
materials on the site. The product would be a substantial administrative draft NEPNCEQA document, 
anticipated to be an EISEIR, that will serve as a starting point for cooperating agencies to consider the 
effects of the project. 

This proposal seeks an additional $750,000 to complete Task 4. These additional funds would be used for 
environmental screening of alternatives, continued agency coordination and public and stakeholder 
involvement, focused field studies, formalized impact evaluations and mitigation development, responses 
to administrative draft comments, a public review draft EISEIR, public hearings on the Draft document, 
responses to public comments, finalized impact and mitigation statements, the final EISEIR, findings and 
decision documents, a mitigation and monitoring plan, and selection of the preferred project. 

Reclamation will be the lead agency under NEPA, and the TCCA will be the lead agency under CEQA 

Deliverables: Administrative, public review draft, and final EISEIR. 

Task 5, Permit Initiation 
TCCA seeks $100,000 in funding to initiate and complete this task. This work would be undertaken 
toward the end of Phase II, after the preferred project has been identified. Permitting efforts will be 
initiated with the appropriate agencies. It is anticipated that this task will include 5 to 10 coordination 
meetings with agency personnel. Permits and approvals may be required by the following agencies: 

U.S. Army Corps of Engineers (404/Section 10 Permit) 
CDFG (Streambed Alteration AgreemenVCESA compliance) 
NMFS (ESA compliance) 
USFWS (ESA compliance) 
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State Lands Commission (Lease Across State Submerged Lands) 
Regional Water Quality Control Board (Waste Discharge Requirementslstormwater) 
State Reclamation Board (Encroachment Permit) 
City of Red Bluff and Tehama County (conditional use permit) 
Federal Emergency Management Agency (Letter of Map Revision - floodplain encroachment) 

Deliverables: Permit application documentation 

Task 6, Implementation Plan Refinement 
Under this proposal, which incorporates the requested change in scope for Phase II, $10,000 of funds that 
have already been received would be used to develop a list of implementation tasks and identify their 
interrelationships. This proposal seeks an addition $30,000 in funding for Task 6 that will be used to 
finalize an implementation plan for the preferred alternative. The preliminary implementation plan 
developed in the Phase I provides the starting point for developing the plan. The final implementation 
plan will include potential project financing mechanisms, an implementation schedule, permitting 
information and responsibilities, and the project monitoring and data evaluation plan. 
Deliverable: Project Implementation Plan 

Task 7, Project Management 
Under this proposal, which assumes approval by the Ecosystem Roundtable of the requested change in 
scope, $90,000 of funds that have already been received will be used to continue ongoing project 
management activities. This proposal seeks an additional $144,000 to fund project management through 
the completion of Phase II. The project management task includes developing project instructions, work 
plan, schedule, staff resource plan, and budgets; monitoring the schedule, expenditures, and work 
progress; invoicing for work completed; preparing project status reports; and ongoing communications 
with participating agencies. 
Deliverables: Work plan, including project instructions, schedule, staff resource plan and budgets; 
quarterly progress reports and final report to CALFED agencies as specified in the PSP. 
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Existing operation at Red Bluff Diversion Dam creates an 
impediment to salmon migration in the Sacramento Basin 

CONCEPTUAL MODEL 
FIGURE 2 

OVERALL PROJECT 
52.06 TEHAMA-COLUSACANALAUTHORIT 



PURPOSE 

Substantially improve the 
Red Bluff Diversion Dam 

Substantially improve the 
water supply reliability at the 
Red Bluff Diversion Dam 

EXISTING CONDITION 

Unimpeded passage 8 
months per year 

flows 
Inefficient ladders at some 

Screened caDacitv 
&gravity/pumping)- 

,500/400 cfs 

Gravity diversion capacity 
2,500 cfs 

Pumping diversion capacity 
400 cfs 

ALTERNATIVE 1 

Unimpeded passage 8 
months per year 

for May-September flows 
Improved ladders designed 

Screened capacity 

2,500/1,300 cfs 
(gravity/pumping) 

Gravity diversion capacity 
2,500 cfs 

Pumping diversion capacity 
1,300 cfs (900 cfs added) 

ALTERNATIVE 2 
Unimpeded passage 10 

months per year 

for July-August flows 
Improved ladders designed 
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2,500/1,600 cfs 
(gravitylpumping) 

Gravity diversion capacity 
2,500 cfs 

Pumping diversion capacity 
1,600 cfs (1,200 cfs added) 

ALTERNATIVE 3 
Unimpeded passage year 

round 
No ladders required 
Screened caDacitv 

bgravity/pumping)* 
/2,500 cfs 

Gravity diversion capacity 
0 cfs 

Pumping diversion capacity 
2,500 cfs (2,100 cfs added) 

FIGURE 3 
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Applicability to CALFED ERP Goals and CVPlA 

ERP Goals and CVPIA Priorities 
The project is linked directly to CALFED ecological restorarion targets and programmatic actions 
identified in the CALFED ERPP (Volume II, 1999a, page 190). Specifically, this project will address 
Target 1: “Minimize survival problems for adult and juvenile anadromous fish at RBDD by permanently 
raising the gates during the non-imgation season and improving passage facilities during the imgation 
season” and Programmatic Action 1A: “Upgrade fish passage facilities at the RBDD.” Additionally, the 
project supports the CALFED non-ecological objective of providing a more reliable water supply for 
agriculture and other beneficial uses, such as wildlife refuges. Regarding legal obligations and agency 
mandates, the project will assist Reclamation in meeting its contractual obligations to supply water to the 
17 water districts receiving service from the T-C and Coming canals. 

In the Winter-run Salmon Recovery Plan, Objective 2 of Goal II calls for developing and implementing a 
permanent remedy at RBDD that improves passage for juvenile (and adult) winter-run chinook through 
the Red Bluff area, while minimizing losses of juveniles at diversion and fish bypass facilities. The 
proposed project will identify and develop alternatives that have the ability to meet this Goal and 
Objective. Furthermore, Section 3406(b)(10) of the Central Valley Project Improvement Act requires the 
Secretary of the Interior to develop and implement measures to minimize fish passage problems for adult 
and juvenile anadromous fish at the RBDD (NMFS, 1997). The objective of the proposed project is to 
develop and evaluate measures that would reduce or eliminate the dependence of agricultural imgation on 
the operations of RBDD. Stressors that the project addresses are focused on barriers or delays to migration 
and associated predation at the RBDD. Project facilities, including any screened intakes, will meet all 
current fisheries agencies’ requirements and result in reduced dependence on current RBDD operations to 
draw water into the TCCA canal system. Species that will benefit within the Keswick to RBDD 
Ecological Management Unit are listed in the ERPP (Volume II, 1999a, pages 167-168). 

Relationship to Other Ecosystem Restoration Projects 
The resource agencies have been seeking solutions to fish passage problems at the RBDD for more than 
20 years. Other ongoing projects and programs that these efforts, including the currently proposed project, 
are linked to include CALFED Bay-Delta Program, Biological Opinion for Operation of the RBDD, 
RBDD Research Pumping Plant testing and evaluation program, RBDD Long-term Fish Passage Program, 
Draft Winter-run Salmon Recovery Plan, Central Valley Project Improvement Act (CVPIA) through the 
Anadromous Fish Restoration Program (AFRP), and the California Salmon, Steelhead Trout and 
Anadromous Fisheries Program Act of 1988. The proposed project will explore the feasibility of 
incorporating facilities of the RBDD Research Pumping Plant. The Red Bluff Fish Passage Study 
Management Group, which includes representatives of Reclamation, USFWS, NMFS, CDFG, DWR, and 
TCCA, will provide project input as part of their ongoing efforts. 

Requests for Next-phase Funding 
This project is a continuing project that has received previous CALFED funding. See the Appendix for a 
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detailed explanation of the project funding status and accomplishments to date 

Previous Recipients of CALFED or CVPIA Funding 
This proposal is for the balance of Phase II funding of the ongoing Fish Passage Improvement Project at 
the Red Bluff Diversion Dam, CALFED Tracking Number 99-B07. Work is currently proceeding on the 
funded Phase II tasks. Phase I, partly funded by a 1998 CALFED Category III grant, was a feasibility 
study that resulted in the Prescoping Report (CH2M HILL, 2000) cited elsewhere in this proposal. 

System-wide Ecosystem Benefits 
The primary biological/ecological benefits of the project are to reduce or minimize the impacts of the 

, RBDD on upstream and downstream juvenile and adult anadromous fish migration. Reducing or 
eliminating the current dependence on the RBDD for agricultural imgation supply will allow modified 
RBDD operations to improve fish passage for spring-run, fall-run, late-fall-run, and winter-run chinook 
salmon, splittail, sturgeon, and steelhead trout. This could also provide secondary benefits, such as 
reducing predation that occurs as a result of delays in migration at the RBDD, and better access by 
migrating salmonids to spawning gravel above'the RBDD. 

The project is needed to address various agency and legislative mandates and public concerns regarding 
fish passage issues at the RBDD and to improve the reliability of water deliveries to TCCA's agricultural 
customers. The project would potentially provide third-party benefits, such as better enabling state and 
federal agencies to pursue the Stony Creek Enhancement Project and other water management options. 

Volume II of the CALFED ERPP (1999a, Page 165) states that more than 75 percent of naturally 
spawning chinook salmon use the Sacramento River reach between the RBDD and Keswick Dam. 
Correcting fish passage problems at the RBDD would allow maximum use of available spawning habitat 
in the upper watershed. The project is of vital importance to projects already underway, such as the Battle 
Creek restoration projects. 

From Shasta Dam to the Delta, tremendous efforts have been made in the past 10 years by the state and 
federal resource agencies, Reclamation, water diverters, and others to improve habitat, water temperature, 
and fish passage, with mixed results. Improving upstream and downstream fish passage at the new or 
modified TCCA diversion facilities will maximize use of fish habitat in the Sacramento River system will 
help achieve the maximum benefits of both the previously completed and ongoing fish protection projects 
along the Sacramento River. 

The project will provide more reliable backup supplies to the Glenn-Colusa Irrigation District (GCID) 
canal system and to the three national wildlife refuges (Sacramento, Delevan, and Colusa) served by 
GCID. The project could also provide fish flows through the Constant-head Orifice (CHO) on the T-C 
Canal into Stony Creek and supply fish enhancement flows at other creek crossings along the T-C and 
Coming canals. 



Qualifications 

The TCCA is a joint powers authority of 15 water districts. TCCA has a 25-year contract with 
Reclamation to operate and maintain the T-C and Coming canals. The Authority’s annual budget is more 
than $2 million, and it delivers more than 250,000 acre-feet per year of water to 150,000 acres of 
farmland. TCCA partners with Reclamation to operate the RBDD and related facilities to address fisheries 
issues associated with the RBDD. The TCCA also participates in public forums and technical groups on 
RBDD fisheries research, and has significantly contributed to efforts to resolve RBDD fisheries issues. 
The TCCA administers research and planning efforts and implements capital improvements for water 
supply, water delivery, and fisheries. 

CH2M HILL, one of the largest U.S. firms providing comprehensive engineering, scientific, economic, 
and planning expertise for large-scale, complex fishery and water resources projects, has been involved in 
this project since its inception. TCCA selected CH2M HILL as a subcontractor for its experience in water 
resources engineering and planning in California and TCCA’s positive experience with the firm. CH2M 
HILL has served Reclamation, DWR, and numerous northern California water and imgation districts for 
more than 50 years and has designed many Sacramento River intakes, pump stations, fish screens, and 
other water resources and fisheries management facilities. 

Staff Organization and Key Project Personnel 
As shown on the organization chart, Figure 8, TCCA General Manager, Art Bullock, will administer the 
project with the assistance of TCCA staff. The CH2M HILL consultant team will provide engineering, 
planning, scientific, and economic expertise from Dale Cannon, P.E., Howard Wilson, P.E., Mike 
Urkov, Bob Gatton, P.E., John Crowe, P.E., and Ken Iceman, P.E. 

Art Bullock, P.E., TCCA General Manager and Project Administrator 
Registered Professional Engineer: California, Nevada, Oregon 
Art Bullock has 30 years of experience in the California public water supply industry, holding 
management positions in four separate Southem California water districts before joining the TCCA. He 
served as General Manager and Chief Engineer of two of these districts prior to becoming TCCA General 
Manager and Chief Engineer in January 1996. Mr. Bullock has extensive experience in report preparation 
and administering large research and construction projects. 

Dale Cannon, P.E., Consultant Team Project Manager 
B.S., Civil Engineering; Registered Professional Engineer: Oregon 
Dale Cannon has more than 32 years of engineering experience in large-scale water resources projects. 
He has expertise in project design and management, quality control, construction contract administration, 
staff direction, client and regulatory agency liaison, capital improvements financing, and grants 
administration. He recently managed the flood damage assessment and repairs of the Upper Butte Creek 
levee system for the U.S. Army Corps of Engineers. He is currently developing conceptual designs for 
U.S. EPA facilities to prevent contaminated wastes from the Iron Mountain Mine Superfund site near 
Redding from reaching the Sacramento River. 

Howard Wilson, P.E., Senior Reviewer 
B.S., Civil Engineering; Registered Professional Engineer: California, Nevada, Washington 

12 



Howard Wilson, has more than 30 years of experience in agricultural imgation systems, pumping, and 
fish protection facilities. He managed the design of a $20 million rehabilitation and upgrade project for 
Glenn-Colusa Irrigation District (GCID), including a new Sacramento River intake and 3,000-cfs main 
pump station. He managed feasibility studies, design, and construction of the interim fish screens and 
design of the permanent screen facilities at the GCID main pump station. He was senior consultant for the 
Reclamation District 108 800-cfs Wilkins Slough Positive Barrier Fish Screen project. 

Mike Urkov, Environmental and Permitting Issues 
M.A., Water Resources Administration; B.S., Political Economy of Natural Resources 
Mike Urkov is a water resources specialist with exertise in NEPNCEQA and experience in coordinating 
with federal and state agencies to acquire permits and approvals. He managed environmental and 
permitting tasks fbr the Anderson-Cottonwood Irrigation District’s Sacramento River Fish Passage 
Improvement Project involving a new fish screen and ladders. He provided environmental and permitting 
support for Glenn-Colusa Irrigation District’s 3,000-cfs Sacramento River fish screen project and USBR’s 
Refuge Water Supply Conveyance Project involving weirs, diversions dams, canals, and pipelines.. 

John Crowe, P.E., Pump Station Concepts 
B.S., Mechanical Engineering; Registered Professional Engineer: California, Alaska 
John Crowe has 29 years experience designing structures and mechanical systems in rivers. For the Chalk 
Bluff Water Treatment Plant in Reno, Nevada, he managed design of the 80-mgd Truckee River pump 
station, screened intake, 2,700 feet of 48-inch pipeline, and 3,300-hp treated water pump station at the 
plant. He also managed preliminary design of the M&T Ranch Sacramento River pump station. 

Ken Iceman, P.E., Lead Project EngineerlHydrologylHydraulics 
B.S., Mathematics; MS. ,  Civil Engineering; Registered Civil Engineer: California 
Ken Iceman has more than 27 years of hydrology and hydraulics experience. He managed the hydraulic 
monitoring program for GCID interim fish screen performance, designed the training wall and bypass 
channel system, and managed the GCID permanent fish screen and Sacramento River gradient restoration 
feasibility study. He provided hydraulic modeling, optimized screen hydraulics, and maximized 
anadromous fish protection for RD-108’s Sacramento River positive bamer fish screen. 

Bob Gatton, P.E., Fish Screen Design Concepts 
M S . ,  B.S., Civil Engineering; M S . ,  Systems Management; Registered Professional Engineer: Washington 
Bob Gatton specializes in designing fish screening, passage, and hatchery facilities. He is a design 
consultant for the GCID and RD-108 fish screening facilities on the Sacramento River. For the Rocky 
Reach Dam and Hydroelectric Facility on the Columbia River, he managed conceptual design, layout, 
equipment selection, and agency coordination for the construction 2,000 cfs and 5,000 cfs ganged screens 
and other fish protection facilities to pass more than 1 million fish around the dam, meeting a 10-week 
construction schedule to avoid disrupting fish outmigration and power service. 
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Art Bullock 
General Manager, Project Administrator 

Advisory Group 
Stakeholders 

City of Red Bluff 
County of Tehama 
Environmental Groups 
Fishing Interests 
Red Bluff Chamber of Commerce 
Farm Bureaus 
Educational Groups 

Study Management Group 
Red Bluff Fish Passage 

US. Bureau of Reclamation 
U.S. Fish and Wildlife Service 
National Marine Fisheries Service 
California Department of Fish and Game 
California Department of Water Resources 
Tehama-Colusa Canal Authority 

,~~~~ 
~ 

. . ., , . .. , . . . , . , , ,. 
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Consultant Team 
Dale Cannon, Project Manager 

Ken Iceman, Lead Engineer 
Howard Wilson Senior Review 
Ken Iceman Hydrology/Hydraulics 
John Crowe Pump Station Concepts 
Bob Gatton Fish Screen Concepts 
Mike Urkov Environmental/Permitting 

FIGURE 8 
PHASE II PROJECT 
TEAM ORGANIZATION 
TEHAMA-COLUSA CANAL AUTHOR 



cost 

Table 2 below shows total requested funding from CALFED for the balance of Phase II funds for the 
project. As noted under the description of Task 7, Project Management will include developing project 
instructions, work plan, schedule, staff resource plan, budgets, monitoring of the schedule, invoicing work 
completed, and preparing ongoing communications with participating agencies. These efforts will require 
approximately equal levels of effort. For this proposal, Project Management will include coordination 
between environmental and design efforts, pursuant to the change of scope discussed earlier in this 
proposal. Not included in Table 2 are TCCA’s costs to administer the project, costs it will incur for 
project participation, and costs incurred to administer consultant services through a direct contract to 
TCCA. For Phase II, these costs, including overhead and materials costs, total $139,000. 

Cost-sharing 
The labor costs associated with TCCA’s administration of Phase 11 of the project, totaling $120,000, will 
be assumed by TCCA and are not included in the amount requested from CALFED. These costs, along 
with associated overhead and materials costs, constitute TCCA’s $139,000 direct cost-sharing 
contribution to the project. 

When the project is completed, TCCA will provide operation and maintenance (O&M) services for any 
new facilities constructed in conjunction with the project. These services will constitute an additional, 
significant cost-sharing element for TCCA. 

The member resource agencies that comprise the SMG have shared in the cost of project-related activities 
to date and indicated the willingness to continue their participation through subsequent phases of the 
project. Their participation represents a significant continuing financial contribution to achieving the goals 
of the project. 

It is anticipated that the USFWS and CDFG will continue existing monitoring programs, including 
hydraulic monitoring, radio-telemetry, video and observational ladder counting, aerial redd counts, carcass 
surveys, juvenile beach seining and push netting, fyke netting, and screw trapping. These programs will 
provide critical comparative “before and after” data on the fish passage benefits of the project. 
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TABLE 2 
Fish Passage Improvement Project at Red Bluff Diversion Dam-Phase II 
Bodgef Breakdown - CALFED Funds 

~ 

Year Task 

2001 Task 1 

Task 2 

Task 3 

Task 4 

Task 5 

Task 6 

Subject to Overhead Exempt from Overhead 

Supplies and Overhead Student Fee 
Graduate 

Direct 
Labor Salary Benefits Travel Expendables Service Contracts (show YO Equipment Remission Total Cost 
Hours (5) (0) ($) ($1 ($) here) ($) (5) ($) 

550,000 550,000 

Previously funded 

Previously funded 

750,000 750,000 

100,000 100,000 

30,000 30,000 

Task 7 144,000 144,000 

Total Cost Year 2001 0 0 0 0 1,574,000 0% 0 0 1,574,000 

Total Project Cost 0 0 0 0 1,574,000 50 0 0 1,574,000 

Task 1 Preliminaty Design 

Task 2 Evaluate Alternatives 

Task 3 Screen Alternatives 

Task 4 Environmental Documentation 

Task 5 Initiate Permitting 

Task 6 Implementation Plan 

Task 7 Project Management 



Local Involvement 

Local Government Coordination 
The Tehama County Board of Supervisors and Planning Department and Red Bluff City Council and 
Planning Department were provided with the proposal (see attached letters). TCCA staff have discussed 
the project with the Red Bluff City Council and City Manager and the Tehama County water resources 
director. A discussion of the project with the Board of Supervisors is scheduled for May 24,2000. 

Local Interest GrouplAffected Parties Awareness 
Several workshops have been held by the Red Bluff Fish Passage Study Management Group (SMG) to 
review the goals and objectives of the project. Participating in these workshops were TCCA, Reclamation, 
USFWS, CDFG, DWR, and NMFS. All SMG participating agencies expressed support for project goals 
and objectives and a willingness to work with TCCA to develop an implementable solution. Additionally, 
TCCA has presented the project to the Tehama County Farm Bureau and the City of Red Bluff Chamber 
of Commerce. TCCA is forming a Stakeholders Advisory Group consisting of the City of Red Bluff, 
County of Tehama, environmental groups, fishing interests, Red Bluff Chamber of Commerce, farm 
bureaus, educational groups, and other interested parties. There has been press coverage of the project in 
Red Bluff newspapers. The Sacramento River Discovery Center, a private, non-profit organization 
dedicated to public information and education regarding the Sacramento River watershed, has written a 
letter of support for the project (attached). No opposition to the project has been expressed by any party to 
the project objectives or the technical work performed to date. Letters of permission for access from two 
potentially affected landowners are attached, and additional permission letters will be obtained as 
alternative sites are identified. 

Public Outreach Plan 
A public awareness effort is currently underway through presentations and press coverage, as noted above. 
This effort will be expanded as Phase II proceeds. Affected and interested parties will be notified through 
the local media, as well as through the public notification and involvement requirements of NEPA and 
CEQA. New and innovative public notification media, such as a project web page, will be considered. 
Under Task 3, identification of potential alternatives and selection of a preferred alternative(s) will 
involve stakeholders’ meetings intended to achieve consensus on a preferred alternative. 

Potential Third Party ImpactslBenefits 
Because the project will provide a more reliable water supply for agriculture and other beneficial uses, 
including wildlife refuge water supplies, the project will benefit agricultural water users in Tehama, 
Glenn, Colusa, and Yo10 counties who receive their water from the TCCA and from districts served by the 
TCCA. All third parties interested in restoring anadromous fish species in the Sacramento River and Bay- 
Delta systems will benefit. Additionally, the project could enable state and federal agencies to pursue 
stream enhancement projects and other water management options in the northern Sacramento Valley. 
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~ . Compliance with Standard Terms and Conditions 

I TCCA will comply with all standard terms and conditions as presented in the PSP. 
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Threshold Requirements 

Letters of Notification 

Environmental Compliance Checklist 

Land Use Checklist 

Contract Forms. . 
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Transmittal Letters to Local Agencies 



Member Aeencies: 
Direcrors: 
Colusa County Water District 
Douglns G$n 

Cornin.,WaterDistriet 
Borbara P~llon-Siclzel 

Cortina Water District 
Fric Grimmer 

Davis Water District 
Tom Ciiorier 

DunniganWatcrDistriet 
Tom hhrmmo 

&>I Water District 
illorion c. h1011,is 

Glenn-Colusa lrrigatioll District 
Son$. Denn 

Glide Water District 
,Vo,oh, ,Ll,ci,.lei 

Emawha Water District 
Ronnid iY V i c k q  

Kirkwood \Vater District 
Lorp B r o c h n  

LnGrande Water District 
Ken iiiGronde 

Orlsnd-.Artoir Water District 
.lob E m s  

Praberta Water District 
John Greiicn 

Thomcs Creek Water District 
Roberl iVii/airom 

Westside Wntcr District 
Noberr Hniper 

5513 Highwy 162 
P.O. Box 1025 
Vylllov~. CA 95988 

P h w :  (530) 934-2125 
Fax (530)  924-2355 
h a i l :  kw&man@ad.uxn 

May 2,2000 

Red Bluff City Council 
City Hall 
555 Washington 
Red Bluff, CA 96080 

Re: TCCA Study at the Red Bluff Diversion Dam 

Ladies and Gentlemen: 

As we have discussed before, because of fish passage problems, the Tehama- 
Colusa Canal Authority (TCCA) has watched the reliability ofit's water supply 
from the Red Bluff Diversion Dam fade into a n n u a l  uncertainty. A decade ago 
the dam gates were in the Sacramento River year around and water flowed into 
the Tehama-Colusa and the Coming Canals whenever it was needed. Today the 
gates are in the River only 4 months out of the year and water needed by our 17 
water districts at any other time of the year must be pumped through a system of 
temporary and experimental pumps which can, at best, deliver only 40% of the 
water we need. Shortages and restricted deliveries are now common and create 
extreme hardships on our farmers. To make the situation worse, there are 
currently two separate proposals being advanced by the resources agencies to 
keep the dam gates out for an additional 45 days in Spring and 15 days in the Fall 
to further enhance fish passage by the dam. If implemented, this would result in 
only 2 months of "gates in" operation each year and would devastate our entire 
150,000 acre service area. 

In an effort to increase the reliability of the water delivery system for the two 
Canals, the TCCA applied for and received grant funding fiom CALFED to 
conduct a Feasibility Study of methods under which we could reduce our reliance 
on the Red Bluff Diversion Dam (in its present operation) for water delively and, 
correspondingly, enhance fish passage at the dam. This Study was completed in 
1999 and the three most feasible alternatives were identified. Copies of the Study 
were provided to you at that time but additional copies are available at your 
request. 



Red Bluff City Council 
May 2,2000 
Page 2. 

Approximately one year ago we advised you that the Tehama-Colusa Canal Authority (TCCA) 
was preparing an application for CALFED funding in the amount of $2.574 million to move our 
feasibility study to the next level - that being Preluninary Engineering Design of the feasible 
alternatives and Environmental Review and Documentation. Partial funding in the amount of $1 
million was granted to start the work on the Preliminary Engineering Design of the alternatives 
and we have just received authority to proceed with the work. We are now returning to CALFED 
for the remaining funding of $1.574 million for the Environmental Review and Documentation. A 
copy of our latest funding request to CALFED is included for your information. 

We are pleased that you have designated Councilmember Sale and City Manager Harvey as City 
representative and alternate representative, respectively, to work with us in the development of 
this Project and we will be scheduling a workshop meeting in the near future. In the meantime, if 
you have any questions, please contact Art Bullock, our General Manager, at the letterhead 
address or by phone at (530) 934-2125. 

Sincerely, 

Robert Harper, C h a m  
TCCA Board of Directors 

Arthur R. Bullock 
General Manager & Chief Engineer 

Encl: May 15,2000 Funding Proposal 

CC: City Clerk 
City of Red Bluff Planning Department 



Officers: 
Robcrt Harper 
Chommn 

Ken LaCrandr 
lice Choirmn 

Janice Jenningr 
SeCretOvflTeOSUTtT 

Gerarol Monager 
Arthur R. Bullock 

& ChiejEngineer 

Member Aeencies: 
Direcrors. 
Colusa CaunNWater District 
Dm& Gn@n 

Corning Water District 
Borbarn Potton-Sicid 

Cortina Water District 
Fric Grimmer 

Davis Water District 
Tom Charter 

Dunnigan \VaterDistrict 
Tom hhmmo 

4-hl \Ynter District 
Morion C, Mofizis 

Glenn-Colura IrrigationDistriet 
Sam+ Denn 

ClideR’ater District 
xom1ii .\nd,od 

I(ananhnWatcrDistrie1 
Ronnid IY Vicker) 

Lory Brock,mn 

Len LoGronde 

Kirkwood Water  District 

LaCrandc Water District 

Orland-Artois \VatcrDistrict 
Joho Enonas 

Probcrta Water District 
John Greim 

Thomes Creek Water District 
Robert IVilIiam 

Westside \Yarer District 
Robert Harper 

5513 Highway 162 
P.O. Box 1025 
willows, CA 95988 

Phone: ( 530 )  9362125 
Fax: ( 5 3 0 )  9362355 
h a i l :  tcwaterman@ad.can 

May 2,2000 

Tehama County Board of Supervisors 
County Courthouse 
P.O. Box 250 
Red Bluff, CA 96080 

Re: TCCA Study at the Red Bluff Diversion Dam 

Ladies and Gentlemen: 

As we have discussed before, because of fish passage problems, the Tehama- 
Colusa Canal Authority (TCCA) has watched the reliability of it’s water supply 
ftom the Red Bluff Diversion Dam fade into a n n u a l  uncertainty. A decade ago 
the dam gates were in the Sacramento River year around and water flowed into 
the Tehama-Colusa and the Coming Canals whenever it was needed. Today the 
gates are in the River only 4 months out of the year and water needed by our 17 
water districts at any other time of the year must be pumped through a system of 
temporary and experimental pumps which can, at best, deliver only 40% of the 
water we need. Shortages and restricted deliveries are now common and create 
extreme hardships on’our fanners. To make the situation worse, there are 
currently two separate proposals being advanced by the resources agencies to 
keep the dam gates out for an additional 45 days in Spring and 15 days in the Fall 
to further enhance fish passage by the dam. If implemented, this would result in 
only 2 months of “gates in“ operation each year and would devastate our entire 
150.000 acre service area. 

In an effort to increase the reliability of the water delivery system into the two 
Canals, the TCCA applied for and received grant funding 6-om CALFED to 
conduct a Feasibility Study of methods under which we could reduce our r e h c e  
on the Red Bluff Diversion Dam (in its present operation) for water delivery and, 
correspondingly, enhance fish passage at the dam. This Study was completed in 
1999 and the three most feasible alternatives were identified. Copies ofthe Study 
were provided to you at that time but additional copies are available at your 
request. 



Tehama County Board of Supervisors 
May 2,2000 
Page 2. 

Approximately one year ago we advised you that the Tehama-Colusa Canal Authority (TCCA) 
was preparing an application for CALFED funding in the amount of $2.574 million to move our 
feasibility study to the next level - that being Preliminary Engineering Design of the feasible 
alternatives and Environmental Review and Documentation. Partial funding in the amount of $1 
million was granted to start the work on the Preliminary Engineering Design of the alternatives 
and we have just received authority to proceed with the work. We are now returning to 
CALFED for the remaining funding of $1.574 million for the Environmental Review and 
Documentation. A copy of our latest funding requst to CALFED is included for your 
information. 

We look forward to meeting with you on May 23,2000 to discuss this project and at that time 
will request that you designate a representative to work with us in an advisory capacity. In the 
meantime, if you have any questions, please contact Art Bullock, our General Manager, at the 
letterhead address or by phone at (530) 934-2125. 

Sincerely, 

Robert Harper, Chairman 
TCCA Board of Directors 

bY 

@-+- 
Arthur R. Bullock 
General Manager & Chief Engineer 

Encl. May 15,2000 Funding Proposal 

CC: County Clerk 
Tehama County Planning Department 



Letters of Permission for Access 
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TXEAMA-COLUSA CANAL AUTHORITY 
FISH PASSAGE IMPROVEMENT PROJECT 

AT THE RED BLUFF DNERSION DAM 

RIGHT OF ENTRY FOR PURPOSES OF PERFORMING FIELD INSPECTIONS 
AND SURVEYS 

Tehama-Colusa Cad Authority 
Post OfficeBox 1025, 5513 Highway 162 
Willows, California 95988 

Tehama County Assessor Parcel No. 035-470-09 

Permission is hereby granted to the Tehama-Colusa Canal Authority (TCCA), its 
contractors, employees and assigns, as of April 1. 2000, to enter upon the lands held by 
PACTIV Corporation, identified by the Tehama County Assessor ParcelNumber shown 
above. T h i s  Right ofEntry will terminate December 3 1,2001, or upon completion ofwork 
covered by this Agreement, whichever comes first. 

TCCAuse will be scheduled so as to not interfere with PACTIV's plant and warehouse 
operations upon the lands. 

This Right of Entry authorizes possible inspection and survey work as outlined below: 

9 Work could include recovering and measuring boundary monumentation that has been 
previously set. Tnis work would start immediately after right-of-entry is obtained. 

> Work could include ground surveyors setting and measuring flight control crosses for 
aerial mapping. This work would be done shortly after right-of-entry is obtained. The 
targets would be white sheets or plywood. Once the aerial photographs are taken the 
targets will be removed. 

-3 Habitawegetation Verification 

4- Property and Control Surveys 

4- Setting Targets for Aerial Mapping 

h The work would consist ofsite observations. This will require access to and walking 
through property to verify habitathegetation species. Photographs may be taken to 
document observations. This work is anticipated to be done in the spring of 2000. 

> Depending on initial reviews, it may be necessary to excavate drill holes or pot holes 
-3 Soils Exploration 

using a backhoe to determine the subsurface soil conditions. Specific locations for test 
holes and access to the test holes can be reviewed with the property owner or manager 
prior to doing any work Access wouid be needed for truck mounted drilling rig and 
field personnel to conduct bwings. The depth of borings would need to be determined 
later but would likely be thtrey feet or greater. Samples would be taken to determine 
soil characteristics. Bore holes would be no more than twelve inches in diameter and 
would be backfilled upon completion of the sampling and logging. . -  

+:- Site Visitations 
._ - 

> Site visits would be rewired during the course of the work to observe and verify field 
conditions. Photographs would be-taken. 



flpr 04 00 0 4 : 3 7 p  n a r t i n  f l p p r a i s a l  (5301241-3571 
P . 4  

Tehama-Colusa C a d  Authority agrees to hold PACTIV Corporation, its agents and 
employees, harmless from any liability for damages to persons or property, direct or indirect, 
which results from activities undertaken pursuant to this agreement; except that P A C "  
Corporatioq its agents or employees shall not be held harmless for losses or damages 
resulting from its own willful misconduct or gross negligence. 

Grantor: PACTIV Corporation 

Accepted: 

Tehama-Colusa Canal Authority 

By: 

Dated: .Z/aq / 0 0  

Dated: 

Arthur R. Bullock 
General Manager, ChiefEngineer 



TEHAMA-COLUSA CANAL AUTHORITY 
FISH PASSAGE IMPROVEMENT PROJECT 

AT THE RED BLUFF DrVERSION DAM 

RIGHT OF ENTRY FOR PURPOSES OF PERF0R"IG FIELD INSPECTIOXS AND 
SURVEYS 

Tehama-Colusa Canal Authority 
Post Office Box 1025,5513 Highway 162 
Willows, California 95988 

Tehama County Assessor ParcelNo. 035-470-14 

Permission is hereby granted to the Tehama-Colusa Canal rity (TCCA), its 
contractors, employees and assigns; as of ,2000, to enter 
upon the lands held by Meyers Motels, identified by the Tehama County Assessor Parcel Number 
shown above. This Right of Entry will terminate December 3 1,2001, or upon completion of 
work, whichever comes first. 

This Right of Entry authorizes possible inspection and survey work as outlined below: 

9 Work could include recovering and measuring boundary monumentation that has been 
previously set. This work would starf immediately after right-of-entry is obtained. 

9 Work could include ground surveyors setting and measuring flight control crosses for 
aerial mapping. This work would be done shortly after right-of-entry is obtained. The 
targets would be white sheets or plywood. Once the aerial photographs are taken the 
targets will be removed. 

-3 Habitawegetation Verification 

*:* Property and Control Surveys 

*:- Setting Targets for Aerial Mapping 

9 The work would consist of site observations. This will require access to and walking 
through property to venfy habitatkegetation species. Photographs may be taken to 
document observations. This work is anticipated to be done in the spring of 2000. 

-3 Soils Exploration 
9 Depending on initial reviews, it may be necessary to excavate drill holes or pot holes using 

a backhoe to determine the subsurface soil conditions. Spec& locations for test holes 
and access to the test holes can be reviewed with the property owner or manager prior to 
doing any work. Access would be needed for truck mounted drilling rig and field 
personnel to conduct borings. The depth ofborings would need to be determined later but 
would likely be thirty feet or greater. Samples would be taken to determine soil 
characteristics. Bore holes would be no more than twelve inches in diameter and would 
be backfiled upon completion of the sampling and logging. 

* 3  Site Visitations 
> Site visits would be required during the course of the work to observe and verify field 

conditions. Photographs would be taken. 



Tehama-Colusa Canal Authority agrees to hold Meyers Motels, its agents and employees, 
harmless from any liability for damages to persons or property, direct or indirect, which results 
from activities undertaken pursuant to this ageement; except that Meyers Motels, its agents or 
employees shall not be held harmless for losses or damages resulting from its own willful 
misconduct or gross negligence. 

Dated: 3L& 
Accepted: 

Tehama-Colusa Canal Authority 

By: 
Arthur R. Bullock, General Manager, 
Chief Engineer 

Dated: 
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Cathy Klinesteker 
Executive Director 

P.O. Box 1298 
Red Bluff, CA 96080 

Phone: (530) 527-1 196 

E-Mail: cklinest@tehama.kl2.ca.us River Discovery Center Web Page: http:/www.srdc.tehama.kIZ.ca.us 

May 1,2000 

To Whom It May Concern: 

This letter is written in support of and in partnership with the CALFED proposal 
by TCCA to improve fish passage and deiivery of water for agriculture at the 
Red Bluff Diversion Dam. The Sacramento River Discovery Center (SRDC) has 
worked with TCCA’s consultant, CH2MHil1, for over four years on educational 
programs relating to the Sacramento River Watershed. The two proposals 
submitted to CALFED, one by CH2MHill and one by SRDC, will continue and 
expand this partnership. 

The Sacramento River Discovery Center is a private, non-profit organization 
dedicated to public information and education, started with funding from the 
Central Valley Project Improvement Act, incorporated in September, 1995, with 
316 members. Over forty-eight public and private groups participated actively to 
plan the vision and implement first steps for development of the Center. Many 
more have become partners in the continuing growth of that vision. The 
Discovery Center is located on 488 acres of public land managed jointly by 
Mendocino National Forest, U.S. Fish & Wildlife Service, and the U.S. Bureau of 
Reclamation adjacent to the Red Bluff Diversion Dam. It’s history of bringing 
together diverse groups of people to provide a balanced view of the river has 
resulted in great strides toward development of the Center. 

To date the accomplishments of the Sacramento River Discovery Center t o  build 
a foundation for strong educational programs include: 

A temporary modular building that is open to the general public six days a 
week. It hosts monthly evening programs, regularly scheduled events and is 
surrounded by a two acre nativeldrought tolerant plant garden established with 
extensive community and volunteer time and donations. 

School programs including day programs and overnight camping experiences 
with all activities tied to watershed education. Educational programs have 
served 16,847 students. 

http:/www.srdc.tehama.kIZ.ca.us


150 students have participated in the High SchooKollege Natural 
Resource Academy. 

Teacher training progradcurriculum materials for on-site day and camp visits 
for 128 teachers. 

The expansion of educational displays and programming with the support of 
the Bureau of Reclamation Water Conservation Education program. 

A total of 60,280 volunteer hours since opening in June, 1996. 

Over 20,000 visitors to date. 

TCCA is proposing to complete a critical task related to the health of our 
watershed. They propose to work closely with the public, including the 
Sacramento River Discovery Center, to assure that the general populace 
understands and is included in the challenging decisions to be made concerning 
management of our water system. This will build long-term support for the 
work of management agencies, will connect communities to the work on the river 
and throughout the watershed, and will promote public/private partnerships to 
better accomplish the monumental task of managing the system to assure the 
healthiest world possible for future generations. 

This kind of private industry/education partnership is exactly what we need to 
achieve the goal of leaving the best world we can for future generations. I 
enthusiastically recommend that you support this proposal. 

I Sincerely, 

Cathy Klinesteker 
c/ 
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Environmental Compliance Checklist 

All applicants must fa out this Environmental Compliance Checklist. Applications must contain answers to the 
following questions to be responsive and to be considered for funding Failure to answer these auestions and 
include them with the auulication will result in the auulication beinp considered nonresuonsive and not 
considered for firndine. 

1. 

2. 

3. 

4. 

5. 

Do any of the actions included in the proposal require compliance with either the California Environmental Quality Act 
(CEQA), the National Environmental Policy Act (NEPA), or both? 

- 
YES 

X 
NO 

If you answered yes to # 1, identify the lead governmental agency for CEQA/NEPA compliance. 

TCCA-CEQA; U.S. Bureau of Reclamation-NEPA 
Lead Agency 

If you answered no to # 1, explain why CEQNNEPA compliance is not required for the actions in the proposal. 
N/A 

If CEQNNEPA compliance is required, describe how the project will comply with either or both of these laws. 
Describe where the project is in the compliance process and the expected date of completion. 

the work proposed under this application. Final document and ROD 
Full NEPA/CEQA compliance will be accomplished as a primary part of 

are expected at completion of this phase. 

Will the applicant require access across public or private property that the applicant does not own to accomplish the 
activities in the proposal? 

X 
YES 

~ 

NO 

If yes, the applicant must attach written permission for access from the relevant property owner@). Failure to include 
written permission for access may result in disqualification of the proposal during the review process. Research and 
monitoring field projects for which specific field locations have not been identified will be required to provide access 
needs and permission for access with 30 days of notification of approval. 
Written permission.has been acquired from those property owners 
whose properties are most likely to be impacted from actions taken 
under the alternatives and is attached. Negotiations with other 
property owners who may be affected have been initiated. Additional 
access authorities will be pursued as work and/or the tasks are 
completed and areas requiring access are identified. 



6. Please indicate what permits o r  other approvals may be required for the activities contained in your proposal. Check 
all boxesthatapply. Note: No permits will be required fo r  the activities 

LOCAL 
included under this Phase I1 proposal. However, the following permit 

applications will be submitted 

Variance 
Conditional use permit x for subsequent phases of the 

Subdivision Map Act approval 
Grading permit 
General plan amendment 
Specific plan approval 
R m n e  
Williamson Act Contract 

Other 

None required 

- project, per the scope outlined 
- in this proposal. 
- 
- 
- 

- 

cancellation - 

(please specify) 
- 

STATE 
CESA Compliance X '(CDFG) 
Streambed alteration permit - x (CDFG) 
CWA 5 401 certification 2 (RWQCB) 

Reclamation Board approval 
Coastal development permit - (Coastal CommissionlBCDC) 

Notification @PC, BCDC) 
- X 

Other State Lands Commission; Lease across State submerged lands. 
(please specify) 

None required - 

FEDERAL 
ESA Consultation 
Rivers & Harbon Act permit 
CWA 5 404 permit 
Other FEMA letter of Map Revisions - Flood Plain Encroachment 

None required 
(please specify) 

x (USFWS) 
- W O E )  

X (ACOE) 

- 

DPC = Delta Protection Commission 
CWA = Clean Water Act 
CESA = California Endangered Species Act 
USFWS = U.S. Fish and Wildli* Service 
ACOE = U.S. Army Corps ofEngineers 

ESA = Endangered Species Act 
CDFG = California Department ofFish and Game 
RWQCB = Regional Water Quality Control Board 
B C W =  Bay Conservation and Development Comm, 



Land Use Checklist 



Land Use Checklist 

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the 
following questions to be responsive and to be considered for funding Failure to answer these auestions and 
include them with the anulication will result in the audication beine considered nonresuonsive and not 
considered for fundinp. 

1. Do the actions in the proposal involve physical changes to the land(i.e grading, planting vegetation, or breeching levees) 
or restrictions in land use (i.e conservation easement or placement of land in a wildlife refuge)? 

YES 
. .  

X 
NO 

2. If NO to # 1, explain what type of actions are involved in the proposal (i.e, research only, planning only). 

P l a n n i n g ,  p r e l i m i n a r y  design on ly ,  a n d  e n v i r o n m e n t a l  work o n l y .  

3. If YES to # 1, what is the proposed land use change or restriction under the proposal? 

N / A  

4. If YES to # 1, is the land currently under a Williamson Act contract? N / A  

- 
YES NO 

5. If YES to # 1, answer the following: 

Current land use 
Current zoning 
Current general plan designation 

N / A  

6. If YES to #1, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on the 
Department of Conservation Important Farmland Maps? N / A  

YES 
- - 
NO DON’T KNOW 

I. If YES to # 1, how many acres of land will he subject to physical change or land use reshictions under the proposal? N / A  

8. If YES to # 1, is the property currently being commercially farmed or  g r a d ?  N / A  

- 
YES NO 

9. If YES to #8, what are the number of employeeslacre N / A  
the total number of employes 



10. Will the applieant acquire any interest in land under the proposal (fee title or a conservation easement)? 

YES 
__x_ 
NO 

11. What entity/organiz+tion will hold the interest? N/A 

12. If YES to # 10, answer the following: 

Total number of acres to be aqu i red  under proposal N f A  
Number of acres to be aquired in fee 
Number of acres to be subjeet to conservation easement 

13. For all pmposals involving physical changes to the land or restricfion in land use, desaibe what entity or organilafion 
will: 

manage the propetty N /A 

provide operations and maintenance services 

conduct monitoring 

14. For land acquisitions (fee title or easements), will existing water rights also be acquired? N / A  

- 
YES NO 

15. Does the applicant propose any modifications to the water right or change in the delivery of the water? N/A 

- 
YES NO 

16. If YES to # 15, describe N / A  



Contract Forms 



APPLICATION FOR OLI3 Approval No. 0343.OG4j 

FEDERAL ASSISTANCE Applicant Identifier 2. DATE SUBMIITED 
- 
i 05-15-00 

1. TYPE OF SUBMISSION: 3. DATE RECEIVED BY STATE 

c5 A plication Preapplicalio" 

Slate Applicalion ldentifcer 

Conslruction 

0 Non-Construclion Non-Construction 
Federal ldentilier 4. DATE RECEIVED BY FEDERAL AGENCY 0 Construction 

5. APPLICANT INFORMATION 
Legal Name: 0 

Address (give ciy, comy, Slale, and zip CodeJ: 
Tehama-Colusa Canal Authority 

P.O. Box 1025 
Willows. CA 95988 

Continuation Revision 

I1 Revision. enter appropriale lener(s) in box(@ 

A. Increase Award 5. Decrease Award C. Increase Ducalion I 0. Oecrease Duralion Otherjspeciw: 

! 

10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER: 

- i m  
TITLE N/A 

12. AREAS AFFECTED BY PROJECT(Ci1ies. Counlies, Scales, e1c.J: 

sa and Yo10 Countie, 

ESSIONAL DISTRICTS OF: 

rganizalional Unit: 

Same 
m e  and telephone number 01 petson to be Mntacled on matters invol, 
is application (give area codeJ 

Arthur R. Bullock, General Manag 
( 5 3 0 )  914 - 2125 

TYPE OF APPLICANT: (enl~~approprialrlelrein,boxJ - 

A. Stale H. Independent Schcol Disl. - 
8.  County 
C. Municipal 

I. State Conlroiled Inslilution of Hi5he: Learning 

D. Township 
J. Private University 

E. Interstate 
K. Indian Tribe 

F. Intermunicipal M. Profit Organization 
L. Individual 

G. Special Dislrict N. Other (Specify) 

NAME OF FEDERAL AGENCY: 

G 

Bureau of Reclamation 
I. DESCRIPTIVE TITLE OF APPLICANT'S PROJECT: 

Fish Passage Improvement Project 
at the Red Bluff Diversion Dam 
Phase I1 (Second Portion) 

Stan Date IEnding Date /a. Applicant /b. Project 

04-01-01b4-~1-02~ 
15. ESTIMATED FUNDING. 

3rd District 
116. IS APPLICATION SUBJECTTO REVIEW BY STATE EXECUTIVE 

3rd District 

ORDER 12372 PROCESS? 
a. Federal S N 

1,574,000 
NIA 

b. Appllcanl 

3. Local I S  

S c. sa:? 

S 
a. YES. THIS PREAPPLICATION/APPLICATlON WAS MADE 

co 

100,100' 
AVAILABLE TO THE STATE EXECUTIVE ORDER 12372 
PROCESS FOR REVIEW ON: 

c.1 

DATE 
(0  

- 

e .  Olher 1s  
b. No. PROGRAM IS NOT COVERED BY E. 0. 12372 

co 0 OR PROGRAM HAS NOT BEEN SELECTED SY STATE 

1 
I 

- 

1 
I 

1 

~ 

I FOR REVIEW 
f. Program Income I s  - 
7. TOTAL 

18. TO THE BEST OF MY KNOWLEDGE AND BELIEF. ALL DATA IN THIS APPLICATiONIPREAPPLlCATlON ARE TRUE AND CORRECT. THE 
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE 

17. IS THE APPLICANT OELINOUENT ON ANY FEDERALDEBT? 

Yes If "Yes,'' altach an explanation. a No S 
1,674,100' 

LO 

~ 

ATTACHED ASSURANCES IF THE ASSISTANCE IS AVIARDED. 
3 .  T w e  Name of AuthonLed Rnpresenla:we i o  Titie Gene 

Arthur R. Bullock ral -Per I -. (530) 934-2125 
05-15-00 

Standard Form 42.: (Rev 7.97) 

TeleDhone Number 

/ e .  Date SiGned 

- 

Authorized lor Lo-a! Reproduction Piescribed by OMBC?c-ki+,.lC? 



INSTRUCTIONS FOR THE SF-424 

Public reporting burden for this coliection of information is estimated to average 45 minutes per response, including time for reviewing 
instructions. searching existing data sources, gathering and maintaining the dala needed, and completing and revieving the collection of  

information. Send comments regarding the burden estimate or any other aspect of this collection of  information. including suggestions for 
reducing this burden, to the Office of Management and Budget, Papework Reduction Project (0348-0043). Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. 
SEND.IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

will be used by Federal agencies to obtain applicant certification that States which have established a review and comment procedure in 
This is a standard form used by applicants as a required facesheet for preapplications and applications Submitted for Federal assistance. I! 

response to Executive Order 12372 and have selected the program to be included in their process, have been given an opportunity to revie:.: 
the applicanl's submission. 

Item: Entry: 
1. 

2. 

3. 

4. 

5. 

6 .  

7. 

8. 

9. 

10. 

11 .  

Self-explanatory 

applicable) and applicant's control number (if applicable). 
Date application submitted to Federal agency (or State if 

State use only (if applicable) 

I1 this appiication is to continue or revise an existing award, 
enter present Federal identifier number. If for a new project, 
leave blank. 

Legal name of applicant, name of primary organizational unit 
which will undertake the assistance activity, complete address of 
the applicant, and name and telephone number of the person to 
contact on matters related lo this application. 

Enter Empioyer Identification Number (EIN) as assigned by the 
Internal Revenue Service. 

Enter the appropriate letter in the space provided. 

Check appropriate box and enter appropriate lelter(s) in the 
space(s) provided: 

--  '"New" msans a new assistance award. 

--  "Continuation" means an extension for an additional 
fundinglbudgel period for a project with a projected 

completion daie. 

--  "Rebiision" means any chanas in th? Federal 
Government's financial obiigation or contingent 
lhabiiity iron1 an existing obligation. 

Nam? e: Fed?rai agency from ,which assistance is being 
requested with this application. 

Iille of the piogram undor which assistance is requested. 
Use the Catalog oi Fedcral Domestlc Assistance number and 

program is invoived, you should append an explanation on a 
Enter a brief descriptive titie of the project. I: more than one 

separat? sheet. Ii appropriate (e.g., construction or real 
property projects). attach a msp showing project location. For 
preappiications. use a separ2:e sheet lo  p:o;cidf a summay 
description of this project. 

Item 
12. 

13. 

14. 

15. 

16. 

17. 

i 8 .  

List only the largest political entities afiected (e.g., State. 
Entry 

counties, cities). 

Self-explanatory 

List the applicant's Congressionai Disrricr ana any 
Dislrict(s) affected by the program or project. 

Amount requested or lo  be contributed during the first 
fundinglbudget period by each contributor. Value of in- 
kind contributions should be included on appropriate 
lines as applicable. l i  the action will result in a dollar 

of the change. For decreases, enclose the amounts in 
change to an existing award, indicate & the amount 

parentheses. If both basic and supplemental amounts 
are included, show breakdown on an attached sheet. 

breakdown using same categories as item 15. 
For multiple program funding, use totals and show 

Applicants should contact the State Singie Point oi 
Contact (SPOC) for Federal Executive Order 12372 to 

State intergovernmental review process. 
determine whether the application is Subject to the 

This question applies to the applicant organization. no! 
the person who signs as the authorized representative, 
Categories ot debt 'nclude delinquent audit 
disallowances, loans and taxes. 

To be signed by the authorized represen:ative of t i l ?  
applicant. A copy of the governing body's 
authorization for you 13 sign this appllcation as ofiicia! 
representative must be on file in the applicant's office. 
(Certain Federal agencies may require thzt inis 
authorization be Submitted as part ai the epplication.) 



Grant Program 
Function 

or Aclivily 

4. 

Totals 

- BUDGET INFORMATION - Non-Construction Programs 01,111 A ~ ~ ~ , ~ , ~ ~ ~ ~ I  NO. n : 1 w o w  

SECTION A - BUDGET SUMMARY 
~ 

Catalog 01 Fcdcral 
Domestic Assistance 

Estimated Unobligated Funds Ncw or Rcviscd Budgcl 

Number Fcdcral I Nan-Federal I Federal I Nan-Fedcral I Tolal 
(C) (d) (e )  ( I )  0 

$ 5 $ 
1 , 5 7 4 , 0 0 0  1 %  100,100 1 , 6 7 4 , 1 0 0  

5 
- 

(C) (d) (e )  ( I )  0 
$ 5 $ 

1 , 5 7 4 , 0 0 0  $ 100,100 1 , 6 7 4 , 1 0 0  
5 

-______ 

_ 

$ $ $ 
1 , 5 7 4 , 0 0 0  $ 100 ,100  $ 1 , 6 7 4 , 1 0 0  

SECTION B - BUDGET CATEGORIES 

6. Object Class Categories GRANT PROGRAM, FUNCTION OR ACTIVITY Tolal 

(I) ( 2 )  (3) (4) ( 5 )  

a. Personncl $ 68,800 6 8 , 8 0 0  

b. Fringe Benelits 1 7 , 2 0 0  1 7 , 2 0 0  

c. Travel 

d. Equipment 

e. Supplies 

f .  Contractual 1 , 5 7 4 , 0 0 0  1 , 5 7 4 , 0 0 0  

g. Construction 

h. Other 

i. Tolal Direct Charges (sum of Fa-Gh) 

j .  Indirect Charges 

k. TOTALS (win of Gi and si) 

$ 5 5 $ 

14 ,100  1 4 , 1 0 0  

1 .674 .100  1 , 6 7 4 , 1 0 0  

- 

- 
$ 

1 , 6 7 4 , 1 0 0  
5 5 $ $ 

1 ~ 6 7 ~ ,  1 on 



~. - 

F- 
. .  

(a) Grant Program 
SECTION C - NON-FEDERAL RESOURCES 

(b)  Applicant (c) State 1 (dl Other Sources 1 (e) TOTALS 

1" I$ 100,100 $ $ I$ 100,100 I 
9. 

10. 

11. 

12. TOTAL (sum of Iims 0- 11) $ $ 100,100 $ $ 100,100 

SECTION D - FORECASTED CASH NEEDS 
To ld  lor 1sI Year 

13. Federal 
1sI Quarter 41h Quarter 3rd Quarler 2nd Quarter 

' 1,574,000 $ 314,000 $ 395,000 395,000 $ 470,000 
14. Non-Fctlcrol 
- 1 100,100 25,000 25,000 I 25,100 1 __ -__ 25,000 
15. TOTAL (sun1 of liiies 13 and 14) 1' 1,674,100 I$ 495,000 I$ 420,000 I$ 420,000 I$ 339,100 - ~ 

SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT 

(a) Grant Program FUTURE FUNDING PERIODS (Years) 
(b) First (e) Fourlh (d) Third (c) Second 

16. 

17. 

$ 

18. 

19. 

$ $ 20. TOTAL (slmi oflihes 16-19) 

$ $ $ 

- - 

$ $ 

SECTION F - OTHER BUDGET INFORMATION 

!1, Direct Charges: 

!3. Remarks: 

22. Indirect Charges: 

~ 

Authorized for Local Reproduction Slandord Form 12OA (Rev. 7-87) Paoc 2 



Ob!3 Approval No. 0348-0040 
ASSURANCES - NON-CONSTRUCTION PROGRAMS 

< .  Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing 
instructions. searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040). Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. 
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

NOTE Certain of these assurances may not be applicable to your project or program. if you have questions, please contact the 
awarding agency. Further. certain Federal awarding agencies may require applicants to certify to additional assurances. I f  such 
is the case, you will be notified. . 

As the duly authorized representative of the applicant. I Certify that the applicant: 

1. Has the legal authority to apply for Federal assistance Act of 1973, as amended (29 U.S.C. 5794). which 
and the institutional, managerial and financial capability prohibits discrimination on the basis of handicaps: (d) 
(including funds sufficient to pay the nowfederal share the Age Discrimination Act of 1975, as amended (42 
of project cost) to ensure proper planning, management U.S.C. 556101-6107). which prohibits discrimination 
and completion of the project described in this on the basis of age; (e) the Drug Abuse Office and 

application. Treatment Act of 1972 (P.L. 92-255). as amended, 

2. Will give the awarding agency, the Comptroller General 
relating to nondiscrimination on the basis of drug 

of the United States and, if appropriate, the State. 
abuse; (f) the Comprehensive Alcohol Abuse and 
Alcoholism Prevention, Treatment and Rehabilitation 

through any authorized representative. access to and Act of 1970 (P.L. 91-616), as amended, relating to 
the right to examine all records, books, papers, or 
documents related to the award; and will establish a alcoholism; (9) 53523 and 527 of the Public Health 

nondiscrimination on the basis of alcohol abuse or 

proper accounting system in accordance with generally Service Act of 1912 (42 U.S.C. $5290 dd-3 and 290 ee 
accepted accounting standards or agency directives. 3). as amended, relating to confidentiality of alcohol 

and drug abuse patient records; (h) Title Vlll of the 
3. Will establish safeguards to prohibit empioyees from 

using their positions for a purpose that constitutes or 
Civil Rights Act of 1968 (42 U.S.C. 553601 et seq.). as 

presents the appearance of personal or organizational 
amended, relating to nondiscrimination in the sale, 

conflict of interest, or personal gain. nondiscrimination provisions in the specific statute@) 
rental or financing of housing; (i) any other 

under which application for Federal assistance is being 
made; and, (j) the requirements of any other 
nondiscrimination statute(s) which may apply to the 

4. Will initiate and complete the work within the applicable 
time frame after receipt of approval of the awarding 
agency. application. 

5. Will comply with the Intergovernmental Personnel Act of 
1970 (42 U.S.C. 554728-4763) relating to prescribed 

7. Will comply, or has already complied, with the 
requirements of Titles /I and ill of the Uniform 

standards for merit systems for programs funded under Relocation Assistance and Real Property Acquisition 
one of the 19 statutes or regulations specified in Policies Act of 1970 (P.L. 91-646) which provide for 
Appendix A of OPMs Standards for a Merit System of 
Personnel Administration (5 C.F.R. 900, Subpart F). 

fair and equitable treatment of persons displaced or 
whose property is acquired as a result of Federal or 
federally-assisted programs. These requirements apply 

6. Will comply with all Federal statutes relating to to all interests in real property acquired for project 
nondiscrimination. These include but are not limited to: purposes regardless of Federal participation in 

which prohibits discrimination on the basis of race, color 
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352) purchases. 

Amendments of 1972. as amended (20 U.S.C. $51681- 
or national origin; (b) Title IX of the Education 8. Will comply, as applicable, with provisions of the 

Hatch Act (5 U.S.C. ggl5Ol-I508 and 7324-7328) 

the basis of sex; (c) Section 504 of the Rehabilitation 
1683, and 1685-1686). which prohibits discrimination On which limit the political activities of employees whose 

principal employment activities are funded in whole or 
in part with Federal funds. 
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9. Will comply, as applicable, with the provisions of the Davis- 
Bacon Act (40 U.S.C. 55276a to 276a-7). the Copeland Act 
(40 U.S.C. 5276c and 18 U.S.C. 5874). and the Contract 
Work Hours and Safety Standards Act (40 U.S.C. $5327- 
333). regarding labor standards for federally-assisted 
construction subagreements. 

10. Will comply. if applicable, with flood insurance purchase 

Protection Act of 1973 (P.L. 93-234) which requires 
requirements of Section 102(a) of the Flood Disaster 

program and to purchase flood insurance if the total cost of 
recipients in a special flood hazard area to participate in the 

insurable construction and acquisition is $10,000 or more. 

11. Will comply with environmental standards which may be 

environmental quality Control measures under the National 
prescribed pursuant to the following: (a) institution of 

Executive Order (EO) 11514; (b) notification of violating 
Environmental Policy Act of 1969 (P.L. 91.190) and 

pursuant to EO 11990; (d) evaluation of flood hazards in 
facilities pursuant to EO 11738; (c) protection of wetlands 

project consistency with the approved State management 
floodplains in accordance with EO 11988; (e) assurance of 

Act of 1972 (16 U.S.C. $51451 et seq.); (f) conformity of 
program developed under the Coastal Zone Management 

Federal actions to State (Clean Air) Implementation Plans 
under Section 176(c) of the Clean Air Act of 1955, as 

underground sources of drinking water under the Safe 
amended (42 U.S.C. $97401 et seq.); (9) protection of 

and, (h) protection of endangered species under the 
Drinking Water Act of 1974. as amended (P.L. 93-523); 

205). 
Endangered Species Act of 1973, as amended (P.L. 93- 

12. Will comply with the Wild and Scenic Rivers AcI of 

components or potential components of the national 
1968 (16 U.S.C. 551271 et seq.) related to protecting 

wild and scenic rivers system. 

13. Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Preservation 
Act of 1966, as amended (16 U.S.C. $470). EO 11593 
(identification and protection of historic properties). and 
the Archaeological and Historic Preservation Act of 
1974 (16 U.S.C. $§469a-1 et seq.). 

14. Will comply with P.L. 93-346 regarding the protection of 

related activities supported by this award of assistance. 
human subjects involved in research, development, and 

15. Will comply with the Laboratory Animal Welfare Act of 
1966 (P.L. 89-544, as amended, 7 U.S.C. $92131 et 
seq.) pertaining to the care, handling, and treatment 0: 

other activities supported by this award of assistance. 
warm blooded animals held for research, teaching. or 

16. Will comply with the Lead-Based Paint Poisoning 

prohibits the use of lead-based paint in construction or 
Prevention Act (42 U.S.C. $54801 et seq.) which 

rehabilitation of residence structures. 

17. Will cause to be performed the required financial and 
compliance audits in accordance with the Single Audit 
Act Amendments of 1996 and OM5 Circular No. A-133. 
:Audits of States, Local Governments. and Non-Profit 
Organizations." 

18. Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program. 

General  Manager & Chief  Engineer  

APPLICANT ORGANIZATION 
I 

DATE SUBMITED I 

1 Tehama-Colusa Canal A u t h o r i t y  1 05-15-00 i 
I I I 
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I' US. Department of the  Interior 

Certif ications Regarding Debarment, Suspension and  
Other Responsibility Matters. Drug-Free Workplace 

Requirements and Lobbying 

Persons signing this form should refer to the regulations Certification Regarding Debarment. Suspension, 1nel.igibilityand 
referenced below for  complete instructions: Voluntary Exclusion . Lower Tier Covered Transactions - (See 

Certification Regarding Debarment. Suspension. and Other 

prospective primary panicipant further agrees by submitting Alternate I. (Grantees Other Than lndividualsl and Alternate /I. 
Responsibility Matters - Primary Covered Transactions - The Certification fiegarding Drug-Free LVorkplace Requirements - 

this proposal that it will include the clause titled. "Certification (Grantees Who are lndividualsl - !See Appendix C of Subpart D 
Regarding Debarment. Suspension, Ineligibility and Voluntary of 43 CFR Part 12.1 
Exclusion - Lower Tier Covered Transaction," provided by the 
department or agency entering into this covered transaction. Signature on this form provides for compliance with 
without modification, in all lcwer tier covered transactions and certification requirements under 43 CFR Parts 12 and 16. The 
in all solicitations for lower Tier covered transactions. See certifications shall be treated as a material representation o f  
below for ianguage to be used: use this form for certification fact upon which reliance will be placed when the DBpartment 
and sign: or use Department of the Interior Form 1954 of the Interior determines to  award the covered transaction, 
[Dl-195:). [See Appendix A of Subpart D of 43 CFR Part 12.1 grant, cooperative agreement or loan. 

Appendix B of  Subpart D of 43 CFR Part 12.) 

PART A: Certif ication Regarding Debarment, Suspension, and Other Responsibi l i ty Matters - 
Primary Covered Transactions 

CHECK - IF THIS CERTIFICATION IS FOR A PRIMARY COVERED TRANSACTION AND /S APPLICABLE. 

(1)  The prospective primary participant certifies to  the best of its knowledge and belief, that i t and its principals: 

(a)  Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
covered transactions by any Federal department or agency; 

(b) Have not viithin a three-year period preceding this proposal been convicted of or had a civil judgment rendered against 
them for commission of fraud or a criminal offense in connection with obtaining. attempting t o  obtain. or performing 
a public (Federal. State or locall transaction or contract under a public transaction: violation of Federal or State antitrust 
statutes or commission of embezzlement. theft. forgery. bribery, falsification or destruction of records, making false 
statements. or receiving stolen property: 

l c i  Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or locall 
vlith commission of any of the offenses enumerated in paragraph I1 )!hi of this certification: and 

(d l  Have not within a three-year period preceding this applicationlproposal had one or more public transactions (Federal. 
State or locall terminated for cause or default. 

(2) L'ihere the prospective primary participant is unable to certify to any of the statements in this certification, such prospective 
participant shail attach an explanation to  this proposal. 

PART 6: Certification Regarding Debarment, Suspension, Ineligibility and  Voluntary Exclusion - 
Lower Tier Covered Transactions 

CHECK - JF THIS CERTIFJCATION IS FOR A LOWER TIER COVERED TFANSACTION AND IS AFFLICABLE. 

( 1  1 Th? prospecti,ie iotvcr tier participant certifies, by submission of this proposal. that neither it nor its principals is presentl,; 
debarred, suspended, proposed for debarment. declared ineligible, or voluntarily excluded from participation in this 
rransaction by any Federal department or agency. 

!21 !,'!?,ere the prospective lower tier participant is unable to certify to any of :he staten1en:s in this cerrification, such 
prospwtive participant shall atrach an explanation to this propose!. 

OI-ZOI:~  
hlBICP. iSE5 
(Th85 io:m cons0'83arei 01-155>, GI.IE.5; 
Dl-lE.55. DI.1655 and 01-1553 



PART C: Certif ication Regarding Drug-Free Workplace Requirements 
~ 

CHECK X IF THIS CERTIFICATION IS FOR A N  APPLICANT WHO IS NOT AN INDIVIDUAL. 

~ ~~ 

Alternate I. (Grantees Other Than Individuals) 

A. The grantee certifies that it will or continue to provide a drug-free workplace by: 

(a1 Publishing a statement notifying employees that the unlawful manufacture. distribution. dispensing. possession. or use 
of a controlled substance is prohibited in the grantee's viorkplace and specifying the actions that will he taken against 
employees for violation of such prohibition: 

ibl Establishing an ongoing drug-free awareness program to  inform employees about-. 
11 I The dangers of  drug abuse in the workplace; 
121 The grantee's policy of maintaining a drug-free workplace; 
131 Any available drug counseling, rehabilitation. and employee assistance programs; and 
14) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace: 

i c l  Making it a requirement that each employee to be engaged in the performance of the grant be given a copy of the 
statement required by paragraph (ai; 

Id1 Notifying the employee in the statement required by paragraph 1al that, as a condition of employment under the grant. 
the employee will -- 
I l l  Abide by the terms of  the statement: and 
121 Norify rhe employer in writing of his o r  her conviction for a violation of  a criminal drug statute dccurting in the 

workplace no later than five calendar days aftel such conviction: 

lei Notifying the agency in writing. within ten calendar days after receiving notice under subparagraph Idii2) from an 
employee or otherwise receiving actual notice of such conviction. Employers of  convicted employees must provide notice 
including position title, to every grant officer on whose grant activity the convicted employee was working. unless the 
Federal agency has designated a central point for the receipt of such notices. Notice shall include the identification 
number1sl of each affected grant; 

i f 1  Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph ld1121. with respect 
to any employee who is so convicted -- 
11 I Taking appropriate personnel action against such an employee, up to and including termination. consistent with the 

121 Requiring such employee to  participate satisfactorily in a drug abuse assis:ance or rehabilitation program approved 
requirements of the Rehabilitation Act of 1973, as amended: or 

for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; 

igl  Making 2 good faith efforr to  continue to maintain a drug-free workplace through implementation of paragraphs (ai. [bl,  
1cl. (dl. lei and ifl. 

E. The grantee may insert in the space provided below the siteis) for the performance of work done in conneciion with the 
specific grant: 

Place of Performance iSrreet address, city, county. state, zip codei 

Tehama-Colusa Canal Authority 
5513 H1Ehway LbZ, WllloWS, GI enn County 
r i fornia 95988 

Check - i f  thsre aie rvorkplaces on file that are not idenrified hare. 

PART D: Certification Regarding Drug-Free Workplace Requirements 

CHECK - IF THIS CERTIFICATION /S FOR AN APPLICANT WHO IS A N  INDIVIDUAL 

4lrema:e 11. IG:an:srs Who Are Individuals) 

i a l  The grantee certifies that. as a condition of the grant. he or she will not engage in the unlaiviul manufacture, disxibutioc. 
dispensing. posszssion. 0: us2 of a controlled substance in conducting any activity vi tS ths grant: 

io1 If convicted of  2 crirninal drug offense resulting from a violaiion occurring during the conduct of  any grant aciivity, h'z 

design??. uaisss tSe Federal agency designates a centre! poiat for the receipt of such notices. When notice is made : 5  
or she v ~ i l l  report the conviction. in writing. within 10 cdendar days of  the conviction. to the grant officer or oti:?: 

such a ~2nlra. l  point. ii shall include the identification nurnbsrisl o i  each a:fected grant. 



PART E: Cert i f icat ion Regarding Lobbying 
Cert i f icat ion for Contracts, Grants, Loans, and  Cooperative Agreements 

CHECKZ IF CERTIFICATION IS FOR THE AWARD OFANY OF THE FOLLOWING AND 
THE AMOUNT EXCEEJS $1~00,000: A FEDERAL GRANT OR COOPERATIVE AGREEMENT, 

SUBCONTRACT. OR SUBGRANT UNDER THE GRANT OR COOPERATIVE AGREEMENT. 

LOAN EXCEEDING THE AMOUNT OF $150,000, OR A SUBGRANT OK 
CHECK - IF CERTIFICATION IS FOR THE A WARD OF A FEDERAL 

SUBCONTRACT EXCEEDING $100,000, UNDER THE LOAN. 

The undersigned certifies. to the best of his or her knowledge and belief,, that: 

111 No Federal appropriated funds have been paid or will he paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to  influence an officer or employee of an agency, a Member of Congress, and officer or employee 
of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making 
of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal. amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

121 If any funds other than Federal appropriated funds have been paid or will be paid t o  any person for influencing or attempting 
to  influence an officer or employee of any agency, a Member of Congress. an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Federal contrac?, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL. "Disclosure Form to  Report Lobbying." in accordance with its 
instructions. 

(31 The undersigned shall require that the language of this certification be included in the award documents for all subawards 
at all tiers (including subcontracts, subgrants. and contracts under grants, loans, and cooperative agreements1 and that all 
subrecipients shall certify accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered 

title 31, U.S. Code. Any person who fails to  file the required certification shall be subject to a civil penalty of not less than 
into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, 

$10,000 and not more than $100,000 for each such failure. 

As the authorized certifying official. I hereby certify that the above specified certifications are true. 

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL , .  - 
TYPED NAME AND TITLE General  Manager & Chief EnRineer 

DATE 05-15-00 

01-2010 

March 1995 

IThts form consolidates Dl-1953. Dl-1954. 
01.1955. Dl.1956 and 01.19631 



i 
S T A E  OF WKKlNU 

NONDlSCRlMlNATlON COMPLIANCE STATEMENT ' 

< m. I 9 i R i N . 5 W  f!dc 

CCUPWY W E  

Tehama-Colusa Canal  A u t h o r i t y  

The company named above (hereinafter referred to as "prospective contractor") hereby c e ~ e s ,  unless 
specifically exempted, compliance with Government Code Section 12990 (a-f) and California Code of 
Re-gdations, Title 2, Division 4, Chapter 5 in matters relating to reporting requirements a d  the 
developmenf implementation and maintenanceof aNondiscrimination Prograa Prospective c o n a t o r  
agrees not to unlawfully discriminate, harass or allow harassment against any employee or applicant for 
employment because of sex, race, color, ancesby, religious creed, national origin, disability (including 
HIV and AIDS), medical condition (cancer), age, marital status, denial of famdy and medical care leave 
and denial of pregnancy disability leave. 

CERTlFlCATlON 

I, the official m d  below, hereby swear that I am duly aurhorized to legally bind the prospective 
contractor to the above described cernjiication. I am fully aware t h  this certzaiion, executed on the 
date and in the county below, is made mderpenalty ofpeiury under the Imvs of the State of C a l f o m i a  

O A E  E X E W Q  
Ar thur  R .  Bul lock 

May 0 4 ,  2000 
UEWTED IN THE CCUNTf OF 

FSCSPEcTi& 

S h a s t a  

P A O Y i S T i M  coKI?uCToFs LE0.L BUSINESS N*yE 

Genera l  Manager 6 Chie f  Engineer  

Tehama-Colusa Canal  A u t h o r i t y  



Statc of California 
The Resources Agenes 
Department of Water Resources 

NONCOLLUSION A F F I I I A V I T  TO BE E X E C U T E D  BY 
B I D D E R  A N D  S U B M I T T E D  WITH R I D  FOR PUBLIC WORKS 

Agreement  KO. 

Exhibit 

A r t h u r  R .  B u l l o c k  
(name) 

, being first duly sworn, deposes and 

says that  he or she is G e n e r a l  M a n a g e r  & C h i e f  E n g i n e e r  of 
(position title) 

T e h a m a- C o l u s a  C a n a l  A u t h o r i t y  
(the 11idder) 

the party making the  foregoing bid that the bid is not made in the  interest  of, or on 
behalf of, any undisclosed person, partnership, company. association, organization, 
or corporatiori: tha t  the bid is genuine and not collusive or sham; that  the  bidder 
has not directly or indirectly induced or solicited any other bidder to put  in a false 
sham bid, and has not directly or indirectly colluded, conspired, connived, o r  agreed 
with any bidder c r  a!iyone else to put in a sham bid, or that anyone shall refrain from 

agreement, communication, or conference with anyone to fix the bid price of the 
bidding; that  the bidder has not in any  manner, directly or indirectly. sought by 

bidder or any other bidder, o r  to fix any overhead. profit, or  cost element of the bid 
price, or  of that  of any other bidder, or  to secure any advantage against  the  public 

statements contained in the bid a r e  true; and,  further,  that the  bidder has not, 
body a n a r d i n g  the  contract of anyone interested in the proposed contract; thet  all 

directiy or indirectly, submitted his or her bid price or any breakdown t!lereof, or the 
contents thereof, or divulged information or data relative thereto, or paid ,  and  will 
not pay, any fee to any corporation, partnership, company, association, organization, 
bid depository, or to any member  or agent thereof to effectuate a collusive or 
sham bid. 

DATED: May 04, 2000 

, 

(Notary Pudlic) 
(Xotarial Seal) 



Appendix 
~\ Request for Next-phase Funding 



Requests for Next-phase Funding 

Project Description 
The objectives of this project are to reduce the impacts of the RBDD on upstream and downstream 
migration of anadromous fish, while improving the reliability of agricultural water supply. Feasible 
alternatives involve various RBDD “gates-in” and “gates-out” scenarios, with associated improvements 
to existing facilities and construction of new facilities. 

Scientific Merit of Project 
The project addresses CALFED’s Target 1: “Minimize survival problems for adult and juvenile 
anadromous fish at RBDD by permanently raising the gates during the non-imgation season and 
improving passage facilities during the irrigation season” and Programmatic Action 1 A  “Upgrade fish 
passage facilities at the R B D D  (CALFED ERPP, Volume JI, 1999a, page 190). CALFED states 
(1999a, page 163), “Fish passage at RBDD is a longstanding problem that has been partially solved 
through reoperation. This interim fix has constrained water diversion, and the longer term resolution 
needs to incorporate fish passage and survival and water delivery.” TCCA seeks to identify and 
implement a feasible structural solution to substantially improve fish passage and water supply 
reliability at RBDD. 

Hypotheses 
The scientific hypotheses to be evaluated are that upstream adult passage through the RBDD will 
improve with modified operations and/or facilities following the proposed project, and downstream 
juvenile and smolt passage through the RBDD will improve with modified operations andor facilities 
following the proposed project. 

Conceptual Model 
During upstream migration, salmon and steelhead natal to the upper Sacramento River and tributaries 
are hindered from accessing those spawning ireas by operations of the RBDD. Likewise, during 
downstream emigration, juvenile salmon are subject to increased mortality during the “gates-in” period 
from increased predation. The conceptual model for Phase II of the project demonstrates the different 
management approaches represented by the three alternatives currently under consideration. Alternative 
1 would involve installing new, state-of-the-art fish ladders to alleviate the problem of RBDD as a fish 
barrier. Alternative 2 would provide new fish ladders and reduce the period of “gates-in” operation to a 
2-month period between July 1 and August 31, the period with fewest juvenile salmon and peak 
demand for imgation districts along the TC and Coming canals.’Alternative 3 would eliminate “gates- 
in” operations entirely. All three alternatives include additional pumping capacity to increase water- 
supply reliability to TCCA. Phase II will result in’the selection of the preferred alternative. 

Adaptive Management Framework 
The Fish Passage Improvement Project at the RBDD builds upon many years of study and previous 
adaptive management actions. Since the startup of RBDD and the canal system in 1966, many changes 
in the operation of the dam and modifications to existing facilities and additions of onsite facilities have 



I 
been made to mitigate fish passage impacts. This project recognizes the history of large-scale adaptive 
management at RBDD and attempts to balance the competing interests of fish passage and water supply 
reliability. In an effort to improve fish passage, the period of “gates-in” has been gradually decreased 
over the last 11 years to the current 4 months, from May 15 to September 14. This operational change 
has improved fish passage conditions, but it has also forced the TCCA to supplement its water supply 
with diversions from Stony Creek during the times that gravity diversion at RBDD is not available. 
These supplies are intermittent, and not reliable over the long term. Pumping capacity at RBDD has 
also gradually been increased over the years but still can meet less than 50 percent of peak imgation 
demand. 

Phase II of the project builds on past actions to identify structural and operational solutions that will 
improve fish passage while maintaining a reliable supply of water to TCCA districts. This approach is 
consistent with the CALFED Strategic Plan for Ecosystem Restoration (CALFED, 1999b, page 11). 
The current actions are also compatible with CALFED solution principles (Affordable, Equitable, 
Implementable, Durable, Reduced Conflicts, No Redirected Impacts), highlighting the difference 
between this project and previous actions. However, due to the complex nature of the problem, it is 
acknowledged that adaptive management of the facility is likely to continue into the future. 

Current Project Status 

Accomplishments to Date and Information Generated 
Phase I of the project was a feasibility study that resulted in the Prescoping Report cited in this 
proposal. The Prescoping Report summarizes previous efforts to resolve fish passage problems at 
RBDD and presents a range of viable alternatives for improving fish passage and the reliability of water 
deliveries to TCCA member districts. 

Fiscal Status 
In response to TCCA’s April 1999 grant application, CALFED partially funded Phase II of this project. 
Tasks 1-3 were funded, and Tasks 4-7 were not funded. This proposal seeks the balance of funding to 
complete Phase II, which will result in preliminary desigm of the alternatives, an EISEIR, an 
implementation plan, and identification of the preferred project alternative that will be carried fonvard 
to final design and construction in subsequent project phases. Work is currently in progress on the 
funded Tasks 1-3. 

Outstanding Regulatory or Implementation Issues 
The balance of Phase II funding will provide for completing an EISEIR and an implementation plan 
that identifies permitting and right-of-way requirements, the project monitoring and data evaluation 
plan, and other implementation requirements. 

Data Collection and Monitoring Program 
An extensive historical record exists of both upstream and downstream fish migration at RBDD. The 
project includes continuation of the existing annual monitoring programs by CDFG and USWFS to 
document pre- and post-project success in adult immigration. USFWS monitors annual survival, 
abundance, condition, and seasonal spatial and diel distribution patterns of juvenile salmonids at 
RBDD. Continued USFWS and CDFG monitoring of adult and juvenile salmonid passage and rearing 
will document project success in relation to downstream emigration. 


